
PRE BID MEETING ON 06-07-2018  AT 11.00 HRS 
 

                                 Maintenance Dredging at Mormugao Port for the year 2018 
 

Sr. 
No. 

Page 
No 

Clause No. Subject Bidder’s Query MPT Reply 

1 15 2.1.4 The maintenance dredging work shall be 

completed in all respects within a period of 45 

weather working days from the scheduled 

date of commencement.  

The estimated quantity for this work is 1.74 
M Cum & time frame given is 45 weather 
working days starting from 25th August 
2018. 
Kindly clarify and confirm if the quantity 

after pre-dredge survey is found to be in 

excess of the estimate, then proportionate 

Extension of Time will be given for 

completion of work.  

Extension of time may be 
considered only if quantity exceeds 
by 20% of the tendered quantity. In 
such cases proportionate extension 
of time will be given considering 
120% of tendered quantity. 

2 20 8 In case the launches are required during the 

work, the same shall be hired from the 

Mormugao Launch Owners Association 

(MLOA) and the cost towards hiring the 

launches has to be fully borne by the 

contractor 

Please provide the latest rates for MLOA 
launch services.  
 

The rate of the launch is Rs 3241/- 
per hour. However this has to be 
confirmed by the bidder. MPT will 
not be taking any responsibility in 
this regard. 

3 47 4.19 e Any Pilotage  with Tug assistance if provided 

by the Port will be charged to the Contractor 

as per Port rates  

 
 

Kindly provide Pilotage and Tug charges as 

charged by Mormugao Port Trust. 

As per the SOR which is available 
on the MPT website. 

4 71 13.6 The amount certified in each Interim Payment 
Certificate within 15 days after the Engineer 
receives the Statement and supporting 
documents after full verification.  
 

The time for issue of Interim Payment 
Certificate by the Engineer may be brought 
down to 5 days from 15 days after the 
submission of statement by the Contractor. 
Also, Please incorporate suitable clause for 
payment of interest for any delayed 
payments by the Employer 

The time for issue of Interim 
Payment Certificate by the 
Engineer will be 7 working days, 
against 15 days. 

5 137 Annexure Power of Signatory of bid No format for POA is provided in tender 

document. Kindly provide the same 

Please see Annexure-2. Also 
bidders can submit POA in their 
own format. 

6 __ Others Deployment of WID – Bed Leveller In order to achieve uniform depth and to 

attend the unapproachable areas by TSHD, 

the contractor can use WID / Bed leveller 

along with any other equipment. Kindly 

Agreed 



confirm! 

7 132 Appendix to 

tender (2 of 2) 

Sub clause 13.8 -  Percentage of retention 

money - 5% of value of each payment 

certificate 

___ To be read as - 10% of value of 
each payment certificate 

8 132 Appendix to 

tender (2 of 2) 

Sub clause 13.5 - Minimum amount of Interim 

payment certificate-5% of the accepted 

contract amount 

___ To be read as - 30% of the 
accepted contract amount 

9 54 7.1 Commencement of Work: 3 rd. Para-  

There shall be a penalty if the 
Commencement of the dredging work is 
delayed and the same is chargeable at the 
rate of 0.10 % of the contract price per day 
of delay  
 

It is proposed that in case the Contractor is 

able to complete the work within the original 

schedule even though he has commenced 

late. The penalty deducted for delay in 

commencement of work is to be returned to 

the Contractor. 

Agreed 

10 56 .7.3 Programme: c) 3rd Para-Unless the Engineer, 

within 10 days after receiving a programme, 

gives notice to the Contractor….. 

Since the Project duration is only 45 days, 

the Engineer to give notice if any within 7 

days from the date of receipt of the 

Programme from the Contractor. 

Agreed 

11 71 13.8 Retention Money:- 

Retention money shall be deducted from each 

running bill @5%subject to a maximum 

accumulation of 5% of the Contract 

price.Retention Money shall be refunded 

within 30 days from date of payment of final 

bill 

It is clarified that the maximum accumulation 

of Retention Money shall be 5% of the 

yearly contract price.   

It is proposed to provide BG for the 

Retention Money instead of deducting from 

the bills. 

Retention Money in the form of BG 
for full 5% amount will also be 
accepted in advance in lieu of 
deduction from the running bills. 

12 83 17.2 Insurance for  works and Contractor’s 

equipment:-Para 3(b)- shall also cover the loss 

or damage to Part of Works which is 

attributable to the use or occupation by the 

Employer of another part of the 

Works…………….. 

Dredging Works cannot be insured. Further 

the Contractor shall not be responsible for 

loss or damage for use or occupation by the 

Employer. 

The Clause may be treated as 
deleted for dredging works. 
However the plant, machinery and 
contractors personnel are to be 
insured alongwith the Third Party 
liability arising during the work. 

13 98 9.0 Plant and Equipment:- 

The survey for carrying out the pre dredge and 

post dredge survey will be carried out by a 

Third Party surveyor along with the witness. 

The Third party surveyor will provide the 

equipment including the launch for carrying 

out the surveys. The survey can be witnessed 

by the Contractor and the Engineer’s 

The cost of Third party surveyor will not be 

in contractor scope. 

 

Port will bear the cost of Third Party 
Surveyor engaged for carrying out 
the Pre and Post dredge survey. 



representative.  

14 107 8.2 The charges for departmental supervision 

during such overtime work (2or 3 shift work) 

including Sundays and Holidays shall be born 

by the Contractor. 

It is clarified that the dredging works will be 

done on 24X7 days a week basis and the 

Employer/Engineer has to make available 

their representative on 24 hours basis with 

no extra cost to the Contractor. 

The cost of overtime of department 
staff will have to be borne by the 
Contractor for survey works only. 

15 12 3 Completion period will be 45 weather working 

days 

Please elaborate weather working days as 

to what qualify for the same 

Weather working day is  when Port 
signal below 3 is hoisted. 

16 17 2.2.6 The Bank Guarantee for the EMD shall be 

valid for a period of 90 days beyond the 

validity of the bid. 

As per Clause 2.2.1, validity of EMD shall 

be 90 days. Please clarify. 

Validity of EMD shall be 90 days. 

17 40 4.2(d) circumstances, which entitle the Employer to 

termination under Sub-Clause 14.2 

[Termination by Employer], irrespective of 

whether  notice of termination has been given 

Please confirm that this clause is applicable 

for Clause 14.2 and not to any other clause. 

Confirmed, and may be read as  
“circumstances, which entitle the 
Employer to termination under Sub-
Clause 14.2 [Termination by 
Employer], after notice of 
termination has been given” 

18 58 8.1 _________ Please arrange to provide MOE&F 

guidelines pertaining to the present 

maintenance dredging work and tests that 

are to be carried out during the course of 

execution so as to enable the Contractor to 

understand the nature and scope of the 

tests and to include the costs there to in the 

bid offer. 

May refer MoEF&CC relevant 

notifications. 

19 60 9.1(a) _________ Please confirm that once the desired depths 

are achieved and demonstrated by 

hydrographic survey, as a final joint survey, 

the works are deemed to have been 

completed and the final day for joint survey 

shall be treated as completion date. 

The date of successful completion 

of final joint survey will be treated 

as the completion date for that 

area. 

20 106 4 _________ Since surveys are carried out by a Third 

party, this clause may please be deleted, 

else it will be contradictory to the 

requirements. 

Agreed, Third Party Surveyor will 

be carrying out the survey which 

will be witnessed by the 

Contractor and the Engineer 

.However interim surveys will 

have to be carried out by the 

Contractor at his own cost. The 

Contractor can use a single or 



multi beam echo sounder for 

interim survey. The survey has to 

be conducted jointly with the 

department representative. 

21 48 4.21 Security of Site:  Unless otherwise stated : 

(a) the Contractor shall be responsible for 

keeping unauthorized person off the site and 

…… 

Since the Site is within the Port, the 

responsibility of keeping unauthorized 

person off the site shall be responsibility of 

the Employer. 

The Contractor has to ensure that 

all personnel working on his 

vessel shall have valid Port entry 

permits. 

22 62 10.1 Defect Liability Period Defect liability period of the dredging 

contract shall be “Nil” and the liability shall 

cease as soon as the section and or the 

dredging area is taken over by the employer 

for issue of taking over certificate. 

Subsequently the clause 10.2 to 10.8 shall 

be deleted. 

There is no defect liability for 

dredging work 

  

Note: The replies of those queries where the tender clause needs to be amended have been enlisted above with necessary reply.  For the 

remaining queries/suggestion the Port is not in agreement. Hence the tender clauses prevail.  

 


