

Corrigendum to NIT No. FA/IT(7-ERP)/2017/21 dated 03.02.2017

The queries raised by the various firms in connection with the aforesaid NIT for Technical Upgrade of SAP ECC, DMS, EP & XI/PI SYSTEMS are clarified and suitable amendments to the NIT are tabulated here under :

Sr. No	Query Raised By	NIT Clause No.	Query	Clarifications and Amendments by MPT
1	M/s Highbar Technocrat. Ltd.	3.2 TECHNICAL ELIGIBILITY: 3.2.3 Compliance to requirement of having at least five (5) SAP consultants at the bidder's disposal from the below list and these consultants to be earmarked for this project as on due date for bid submission.	Request department to provide clarifications on : 1) Since, functional testing will be done by MPT Team (as per 3.3 Scope of Work, page no. 11); we request for the clarification on why the CV's of "Bidder Functional Team" is required? 2) Can we submit the indicative CV's of functional team (if this CV's required to be submitted along with the bid?	1) The testing would be done by MPT Core Team who are domain experts and not SAP Functional Consultants. As such, the bidder needs to allocate these consultants for this project. 2) No.
2	M/s Highbar Technocrat. Ltd.	3.3 - SCOPE OF WORK: The total duration for the project of Technical Upgrade of SAP Platform solution will be 3 months (90 days) from the date of placement of order which includes 15 working days of functional testing by MPT Team.	We request MPT to increase the "Total Duration to 4 months" vide email dated 08.02.2017 & We request MPT to increase the "Total Duration to 5 months" vide e-mail dated 15.02.2017	Clause 3.3 - Scope of Work and Clause 4.7 - Completion is hereby suitably amended wherein the total duration of the Technical Upgrade Project is increased from "three months" to "five months.
3	M/s Sapphire Computer Systems	3.3 SCOPE OF WORK: The total duration for the project of Technical Upgrade of SAP Platform solution will be 3 months (90 days) from the date of placement of order which includes 15 working days of functional testing by MPT Team.	We suggest at-least 30-45 days more to be given for it knowing the number of Z developments and the Business Processes to be tested (by MPT).	Clause 3.3 - Scope of Work and Clause 4.7 - Completion is hereby suitably amended wherein the total duration of the Technical Upgrade Project is increased from "three months" to "five months".

4	M/s Phoenix Business Consulting	3.3 SCOPE OF WORK: The total duration for the project of Technical Upgrade of SAP Platform solution will be 3 months (90 days) from the date of placement of order which includes 15 working days of functional testing by MPT Team.	The timeline of 3 months (including 15 days testing) for Technical upgrade of all the systems (ECC, DMS, EP and XI etc.), may be too short for executing the same. Request you to kindly consider increasing this timeline further to 5 months.	Clause 3.3 - Scope of Work and Clause 4.7 - Completion is hereby suitably amended wherein the total duration of the Technical Upgrade Project is increased from "three months" to "five months".
5	M/s Sapphire Computer Systems	3.3. SCOPE OF WORK	Whether the upgrade is to be executed Onsite or can be executed as onsite-offshore model. In Onsite-Offshore model, the consultants will come to MPT during the Testing Period.	It is clarified that the offshore-onsite model to be opted. However, the team comprising of Project Manager, Basis Consultant, ABAP Consultant & Functional Consultants (wherever necessary) would be required onsite during testing and go-live stage
6	M/s Sapphire Computer Systems	3.3.3 CLIENT COPY	Do we need to take the XI/PI PRD Client Copy to XI/PI in Dev/Qas?	Clause 3.3.3 Client Copy is hereby amended to include Sub Clause 3.3.3.5 - XI/PI Quality (Data & Configuration) and Sub Clause 3.3.3.6 – XI/PI Development (Data & Configuration)
7	M/s Sapphire Computer Systems	3.3.5 – POST TECHNICAL UPGRADE SUPPORT	Whether the Post Technical Upgrade Basis Support is required onsite or from off-shore.	The Post Technical Upgrade Support is required on-site (1 Consultant).
8	M/s Highbar Technocrat. Ltd.	4.8 TERMS OF PAYMENT Full Payment will be made on successful completion of the work duly certified by the Information Technology Cell based on the Core Team Members Reports.	We request department to have a milestone approach (phase completion) for the payment ; since as per the scope timelines - 3 months are for technical Upgrade and 3 months for support post Technical Upgrade i.e. overall 6 months. With the current	70% of the Quoted Price would be paid on successful completion of the work duly certified by the Information Technology Cell based on the Core Team Members Reports 20% of the Quoted Price would be paid on successful completion of three months Post Technical Upgrade

			timelines. we will receive payments after 6 months - which is actually not a feasible condition	Support. 10% of the Price Quoted would be paid on submission of Bank Guarantee. The Security Deposit in the form of Bank Guarantee can be provided only after successful completion of the Technical Upgrade Work.
9	M/s Highbar Technocrat. Ltd.	General	What is the current version of Oracle & size of data in ECC – Production, Quality & Development?	Oracle 10g Database Size ECC Development - 45 GB ECC Quality - 150 GB ECC Production - 350 GB
10	M/s Highbar Technocrat. Ltd.	General	We request department to provide us the information on “Date of Purchase of Hardware”.	2008

The aforesaid NIT also stands amended as the bid opening date, bid submission end date and technical bid opening date is extended from 20.02.2017 to 27.02.2017. The amended dates are as under:

1. Bid Opening Date : 27.02.2017
2. Bid Submission End Date : 27.02.2017 15:00 hrs.
3. Technical Bid Opening Date : 27.02.2017 15.30 hrs.

Sd/-

Financial Adviser & Chief Accounts Officer