

Details of Contracts of Civil Engineering Department for June 2021

Sr. No.	Tender No	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single / Two Bid System)	Last date of receipt of tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date / P. O. No.	Name of Contractor	Value of Contract	Scheduled date of completion of Works	Actual date of start of work	Actual date of completion	Reasons for delays if any / status	0
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
1	CE/31/2019	Annual maintenance contract for Civil works in AC Section (AO Bldg., MRH1, MRH4, MRH5, Officer Club, HRDCentre)	Advertisement /Website /Notice board	07-09-2019	Two cover System	23/07/2019	2	1. Geo Construction 2.Vindhyaasini Fab. & Contractors	Nil	yes	CE/M/AC-243/2019/54 Dt. 05/10/2019 Contract No 460000101	Vindhyaasini Fab. & Contractors	Rs. 15,25,043.78	18-09-2021	19/09/2019	Work in progress .	AC
2	CE/07/2020	Maintenance and upkeep of gardens inside and outside A.O. Bldg. and at MRH 4, 6, 7B and 7C for a period of three years 2020-2021, 2021-2022 and 2022 - 2023."	Advertisement /Website /Notice board	27/04/2020	Two cover System	14/05/2020	6	1.Thapa Enterprises 2.Ekta Engg. Works 3.S.T. Itagi Enterprises	3 Nos. 1.Squad 7 Security & Allied Services 2.M/S Airmaker Airconditioning Engr. 3.M/s Diksha Enterprises	yes	CE/M/AC-244/2020/488 dtd. 30/06/2020 P.O. No. 4500031415	M/s Thapa Enterprises	Rs 32,29,871.82	30/06/2023	01-07-2020	Work in progress .	AC
3	CQ/12/(R1)/2020	Rodant control in Administrative Office Building, Headland Sada for a period of Two years 2020-21 and 2021-22.	Advertisement /Website /Notice board	05-08-2020	Single Cover	14/05/2020	1	PCI PEST CONTROL PRIVATE LIMITED	Nil	yes	CE/M/AC-232/2020/471 DTD. 16/06/2020 P.O. No 4500031359	PCI PEST CONTROL PRIVATE LIMITED	Rs 93000.00	17-06-2022	18/06/2020	Work in progress .	AC
4	CE/20/2020	Sanitary cleaning works in AO Bldg for 900 working days in the year 2020-23	Advertisement /Website /Notice board	23/06/2020	Two cover System	07-07-2020	3	1. M/s M. Ramchandra 2. M/S Thapa Enterprises 3.Sudha Facility Mngement & Services	Nil	yes	CE/M/AC-246/2020/536 Dtd. 13/08/2020 P.O No 4500031716	M/s M. Ramchandra	Rs 2052185.76	09-08-2023	10-08-2020	Work in progress .	AC
5	CE/01(R1)/2000	Housekeeping of Administrative Office Building for a period of two years 2021-22 and 2022-23.	Advertisement /Website /Notice board	06-03-2021	Two cover System	23-03-2021	19	1.M/s Om Prakash Bhulania 2. Ms Veejay Facility Management Pvt. Ltd. 3.M/s Sai Shradha Hospitality Services 4. M/s Thapa Enterprises. 5. M/s Lions Security Services. 6. M/s Raj Facility Management Services. 7. M/s Global Total Solution. 8. M/s	5 1. M/s Prasad Contractor and Fabricator. 2. M/s Rider Security and Allied Services. 3. M/s Sahil Enterprises. 4. M/s Strollout Services India Pvt. Ltd. 5. M/s Kartikeya Security & Housekeeping	yes	CE/M/AC-251/2021/45 DTD. 08/06/2021 p.o. No. 4500033392	M/S S.T. Itagi	Rs 37,36,889.86	06-05-2021	07-05-2021	Work in progress .	8%
6	CE/28/2020	Housekeeping of structure in back up area of MOHP fire monitoring building, Port craft Jetty, Breakwater and gate no.1 toilets, cruise terminal building and crew	Website /Notice board	10.07.2020	Two Cover	21.07.2020	8	5 nos. 1)M/s.Ramchandra Constructions.Vasco 2)M/s.Sudha facility managing services 3)M/s.S.T. Itagi 4) Speciality housekeeping &	3 nos. 1)M/s.Shree Siddharameshwar services. 2)Tufty Security & Allied Services 3)M/s.Thapa	Yes	CE/M/MOHC246-457/2020/670 Dtd. 28/10/2020 P.O No 4500032167	M/s Geo Constructions, Vasco	Rs 12,10,643.49	13-09-2022	14-09-2020	Work in progress	MOHP
7	CE/ / 2021	Maintenance of Toilet block in between old A.O. Bldg. and Old CHLD Bldg. at Harbour for a period of two years - 2021-2023.	As per agreement	NA	NA	NA	NA	M/s Sulabh International Social Service Organisation	Nil	Yes	CE/M/MOHP-446/33, dtd. 17/5/2021. P.O. No. 4500033328	M/s Sulabh International Social Service Organisation, Porvorim	Rs. 4,74,336/-	14-04-2023	15-04-2021	14-04-2021	Work in progress	MOHP

Sr. No.	Tender No	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single / Two Bid System)	Last date of receipt of tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date / P. O. No.	Name of Contractor	Value of Contract	Scheduled date of completion of Works	Actual date of start of work	Actual date of completion	Reasons for delays if any / status	0
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
8	CE/31/2020	Construction of MPT Security wall at MOHP and Harbour area.	Website /Notice board	14.10.2020	Two cover System	05.11.2020	5 nos.	4 nos. 1)M/s.Parshuram 2)Deepak Engineers and contractors 3)Indu Contructions 4)Raman s. Jaggal	1 nos. 1)M/s.Parwar Const. Co.	Yes	CE/MOHP-473/2020/737 dtd. 16/12/2020. (4500032449)	M/s Raman S. Jaggal, Vasco	Rs 6,01,845.97	27-03-2021	-----	-----	Work in progress.	MOHP
9	CE/Q-21/ 2021	Sanitization / disinfecting building in Port area.	Quotation	Quotation	22.04.2021	Single	30.04.2021	3	3 nos. 1)M/s Unique Pest Control, Panaji 2)South (India) Rest control Ltd. 3)M/s Deepti Engineering Works	Nil	Yes	CE/M/MOHP-477/2021/24 dtd. 07/5/2021. P.O. No. 4500033303	M/s Unique Pest Control, Panaji	05.11.2021	06-05-2021		Work in progress	MOHP
10	CE/Q-42 / 2021	Increasing the height of Breakwater wall at Breakwater berth at Harbour.	Quotation	29.12.2020	Single	11.01.2021	2 Nos.	1)Indu Contructions 2)Geo Contructions	Nil	Yes	CE/MOHP-475/2021/817 dtd. 15/02/2021. (4500032449)	M/s. Geo Constructions, Vasco.	Rs 4,28,566.33	21.04.2021	-----	-----	Work commenced late.	MOHP
11	CE/ 02 /2017	Operation and Maintenance of 1200m3 Sewage Treatment plant at HL-Sada for 5years.	Advertisement /Website /Notice board	30.01.17	Two cover System	24.03.17	3	1)Eriah Hydro Biotec 2)M/s Lila Digital & Environmental solutions Pvt. Ltd.	1)M/s Agate techno System	Yes	CE/wks-851/2017/536 dated 17.04.2017P.O No4500021922	1. M/s Lila Digital & Environmental .PVT Ltd.	Rs.57,28,284/-	31.10.2022	01.11.2017	---	Work is in progress	STP
12	CE/01/2020	Operation and maintenance of 100m3capacity STP at Hospital at Headland for a period of two years. (2020-2021)	Website/Notice Board	07.01.2020	Two cover System	20.01.2020	4	1) M/s. Lila Digital & Environment Solution Pvt. Ltd., 2) M/s. Grey Water Solutions Pvt. Ltd.	1) M/s. Raj Carbon & Chemicals, 2)M/s.ST,Itagi Enterprises,	Yes	CE/M/HL-/914/2020/343 dated 20.03.2020 P.No 4500030782	1. M/s Lila Digital & Environmental .PVT Ltd.	Rs7,23,769.20/-	28.02.2022	01.03.2020	work in progress	nil	STP
13	CE/17 /2020	Maintenance and upkeep of ports water supply system for a period of 3 years (2020-21,2021-22 & 2022-23).	Website/Notice Board NIT	08.06.2020	Two cover System	22.06.2020	3	2 nos. 1) Deepti Engineering works Vasco, 2) M/s. Ekta Engineering Works,	1 No. 1)M/s Geo Construction	Yes	Contract No 4600000109	M/s M/s. Ekta Engineering Works,	Rs 85,13,466.64	02.10.2023	05.10.2020	----	Work in progress	ws
14	CE/26/2020	Providing Security Services at different locations in the Port areas for a period of 2 years	Website/ NIT	26.06.2020.	Two cover System	16.07.2020	8	1. M/s. Goa Security Bureau 2. M/s. Siddhant Ex-servicemen Security Service 3. M/s. Thunder Force LTd.	1. M/s. Goa Security Bureau 2. M/s. Siddhant Ex-servicemen Security Service 3. M/s.	Yes	CE/Estate/5/SG/2 020/1491 dated 18.08.2020 P.O. 4500031786	M/s. Siddhant Ex-servicemen Security Services	Rs. 2,63,16,530.40/-	31.08.2022	1.09.2020	Work in progress	Nil	Estate
15	CE-13-2019	Appointment of Consultant for Techno Economic Feasibility for International and Domestic Cruise Terminals, Ropax, Ferry and Other allied activities at Mormugao Port	E- Tender	02.04.2019	Two cover System	23.05.2019	2	1. M/s Feedback Infra Private Limited. 2.CRISIL Risk and Infrastructure Solutions Limited	Nil	Yes	CE/Wks-930A/1826 dated 12.07.2019 P O NO:4500028958	M/s Feedback Infra Private Limited,Gugaoan, Haryana	Rs. 52,90,000.00	14.09.2019 or till signing of concession agreement.	15-07-2019	---	Work in progress. Concession agreement still not signed.	E&C

Sr. No.	Tender No	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single / Two Bid System)	Last date of receipt of tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date / P. O. No.	Name of Contractor	Value of Contract	Scheduled date of completion of Works	Actual date of start of work	Actual date of completion	Reasons for delays if any / status	0
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
16	CE-12-2019	Appointment of Architectural cum Engineering Design Consultancy Firm for setting up International and Domestic Cruise Terminal and other allied facilities	Open- Tender	23.03.19	Two cover System	16.05.19	2	1)M/s Team One India nPvt Ltd -Hyderabad	1)M/s Sikka Associates- Delhi	Yes	CE/Wks-94/2019 dated 22.07.2019	M/s Team One India Pvt Ltd - Hyderabad	Rs.2, 52,00,000.00	Till completion of construction.	22-07-2019	---	Work in progress. Construction has not started.	E&C
17	CE/WKS/500A	Construction of Balance Stretch of 4 lane Road from Varnapuri to Sada Junction	Tender by PWD	----	----	----	----	Tender by PWD	----	----	I/R/PWD/2015-16/40 WD- XIV(NH)/ASW dt. 28/9/15	M/s Gammon India Ltd	Rs. 3,97,00,00,000.00	31-07-2020	01.08.2018	2year	Progress of work is slow due to pending payments to the contractor from NHAI and PWD.	SE(P)
18	CE/29/2020	Extension of loading platform along railway track no. 8A at Mormugao Port.	Website /Notice board	09.09.2020	Two cover System	28.09.2020	8	5 nos. 1)M/s Expanse India Buildcon Pvt. Ltd. 2)M/sAlcon const. Pvt. Ltd. 3)Trupti Infrastructure Pvt. Ltd. 4)Progressive Engg. Co. 5)M/s. Umrah Engineering & construction Pvt. Ltd.	3 nos. . 1)Arcona 2)M/s.Wani Projects & Infra Pvt. Ltd 3)M/s.SS Services	Yes	W.O. no. CE/Wks-895/2132dated 29/10/2020	M/s. Umrah Engineering & construction Pvt. Ltd.	Rs. 5,36,31,984.08	18.05.2021	13.11.2020	-----	Work in Progress (Work is slow due to less manpower deployed at site)	SE(P)
19	-----	Maintenance of Sulabh Souchalaya near sub-station A in MOHP area for a period of two years (2020-2022)	As per agreement	NA	NA	NA	NA	NA	1. M/s Sulabh International Social Service Organisation	Yes	CE/M/MOHP-426/2020/550 dated27/08/2020	1. M/s Sulabh International Social Service Organisation	Rs.9,12,000.00	27-08-2022	28.08.2020	---	Work in progress	GCB
20	----	Maintenance of toilet block at GCB	As per agreement	NA	NA	NA	NA	1. M/s Sulabh International Social Service Organisation	Nil	Yes	CE/M/GCB/570/457 dated 29/05/2020	1. M/s Sulabh International Social Service Organisation	Rs.8,64,000/-	26/04/2022	27/04/2020	---	work in progress	GCB
21	CE/10/2020	Cleaning of storm water drains in and around GCB area. (for 3 years)	E-tender	13.05.2020	Two cover System	29.05.2020	3	M/s. Geo Constructions M/s. Thappa M/s. Ramchandra Constructions,Vasco	Nil	Yes	CE/GCB-581/2020 DATED /06/2020	M/s. Ramchandra Constructions,Vasco	Rs.5,66,568.79/-	30/06/2023	07-01-2020	-----	work in progress	GCB
22	CE/23/2020	House keeping of office building and other structures in G.C.B. area (for a period of 3 years 202-21, 2021-22, 2022-23)	Website /Notice board	26.06.2020	Two cover System	09.07.2020	6	5 nos. 1)M/s.Ramchandra Constructions,Vasco 2)M/s. Thappa 3)M/s.Shree Sidharameshwar services. 4) Siddhant Ex-serviceman Security 5)M/s.S.T. Itagi	1 No. 1)Raj Management Services	Yes	CE/M/GCB-577/2020/542 DATED 20/08/2020	M/s Shree Sidharameshwar Services, Headland	Rs. 23,09,789.85/-	31/07/2023	08-01-2020	-----	work in progress	GCB

Sr. No.	Tender No	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single / Two Bid System)	Last date of receipt of tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date / P. O. No.	Name of Contractor	Value of Contract	Scheduled date of completion of Works	Actual date of start of work	Actual date of completion	Reasons for delays if any / status	0
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
23	CE/22(R1)/2020	Maintenance of Gardens around MPT Guest House, MRH-I, HOD enclave, Children Park & AVOC at Headland for a period of two years (2020-2021-2022)	Website /Notice board	25.07.2020	Single cover System	07.08.2020	6	3nos. 1)M/s.Thapa Enterprise 2) M/s Itagi Enterprise 3)M/s.Geo Construction	3nos. 1)M/s.R.S. Enterprise 2) M/s Upavan Restaurant 3)M/s.Vijaya Engg. Services	Yes	CE/M/HL/247/2020/565 dtd. 19.09.2020	M/s Thapa Enterprises	Rs. 50,29,697.24	31.08.2022	01.09.2020	-----	Work in progress .	HL-2
24	CE/21(R1)/2020	Weeding and clearing of weeds from the areas at mormugao port Trust for the period of three years(2020-2021,2021-2022, 2022-2023)	Website /Notice board	22.07.2020	Single cover System	23.07.2020	3	3Nos. 1)M/s Geo, Construction 2) M/s. Thapa Enterprise 3) M/s.Siddhant Ex Servicemen Security Services	Nil	Yes	Work order Not received by the Section	M/s Geo Constructions	Rs. 21,33,797.40	03.09.2023	04.09.2020	-----	Work in progress .	HL-2
25	CE/40/2019	Annual Maintenance Contract of B. G. Railway Siding in the Port area for a period of two years (2019-2020) for 52 kg / 60 kg rail track	Website /Notice board	05-12-2019	Two cover System	16-12-2019	2	1)M/s. S4 Projects Infra Private Limited,Hyderabad, 2)M/s Matha track & infra tech	Nil	Yes	CE/M/RLY-559/2020/213dt 09.01.2020 P.O. No. 460000105	M/s. S4 Projects Infra Private Limited,Hyderabad	Rs. 1,14,06,216.01	31.12.2021	01.01.2020	---	Work in progress	Rly
26	CE/06/2020	Centralised Operation of Labour supply for a period of 01 year	Website /Notice board	24.04.2020	Two cover System	07.05.2020	5	1) M/s Squad 7 Security and allied services. 2) M. Ramchandra construction 3) m/s. Shree Siddharameshwarservices. 4) M/s. Indu Constructions. 5) M/s. Geo Constructions.	1 M/s Squad 7 Security and allied services.	Yes	CE/M/MOHP-465/2020/507 dt 14.07.2020 P O No:4500031553	M/s. Indu Constructions,Vasco	Rs. 9,30,000.00	02.08.2021	03.08.2020	-----	Work in progress	Rly
27	CE/09/2020	Cleaning/clearing in R&D yard of Port railway B.G siding for 365days(2020-2021)	Website /Notice board	11.05.2020	Two cover System	25.05.2020	4	1) M. Ramchandra construction 2) M/s. S4 projects Infra Pvt. Ltd. 3) M/s. Geo Constructions.	Nil	Yes	CE/GCB-582/2020/496 dt 04.07.2020 P O No:4500031490	M/s. M Ramchandra Constructions,Vasco	Rs. 7,07,331.36	365 WORKING DAYS	03.08.2020	----	Work is in progress	Rly
28	CE/Q-20/2020	Cleaning Toilets of varrious office Bldg at Baina & Port Institute at Vasco	Website /Notice board	11.09.2020	Single cover system	18.09.2020	5	5Nos. 1)M/s. S.T.Itagai 2)M/s. Ramchandra Construction 3)M/s.Thapa Enterprise 4)M/s. C.S.Vaz 5) M/s.Blaze Facility Management	Nil	Yes	CE/M/VSG-370/2020/632 DATED:14.10.2020 P.O. No. 4500032062	M/s. caitan Vaz	Rs. 1,72,419.98	20.09.2021	21.09.2020	-----	Work is in progress	Rly

AC

0.041666667 0.166666667

0.2