

DETAILS OF CONTRACTORS CONCLUDED DURING THE MONTH OF JUNE 2021

ANNEXURE - I

Sr. No.	Tender No.	Item / Nature of work	Mode of Tender Enquiry	Date of publication of NIT	Type of Bidding (Single / Two Bid System)	Last date of receipt of tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer / Evaluated L1	Contract No. & Date	Name of contractor	Value of contract	Scheduled date of completion of supplies	Actual date of start of work	Actual date of completion	Reasons for delays, if any
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	MPT/PR/19/2020	Contract for Management of MPT Guest House at Headland Sada.	e-Tender	30.09.2020	Two Bid System	20.10.2020	NINE	TWO 1) M/s. N. Kumar Associates International, Mumbai 2) M/s. Saikripa Foods Services Pvt. Ltd., Mumbai.	SEVEN 1) M/s. Upavan Restaurant, Dehradun, 2) M/s. Kleentech Facility Management Pvt. Ltd., Mumbai. 3) M/s. Cherish Hospitality Services India Pvt. Ltd. 4) M/s. Creative Enterprises, Mumbai. 5) M/s. P.M. Catering Services, Mumbai. 6) M/s. Sai Shradha Hospitality Services, Badlapur. 7) M/s. Shri Devi Hospitality Services.	Yes L-1	MPT/PR/19/2020/161 dated 27/11//2020	1) M/s. N. Kumar Associates International, Mumbai	Rs. 3,19,000/- per month for running guest house.	30.11.2023	01.12.20	Contract upto 30.11.2023	N.A.

Sr. No.	Tender No.	Item / Nature of work	Mode of Tender Enquiry	Date of publication of NIT	Type of Bidding (Single / Two Bid System)	Last date of receipt of tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer / Evaluated L1	Contract No. & Date	Name of contractor	Value of contract	Scheduled date of completion of supplies	Actual date of start of work	Actual date of completion	Reasons for delays, if any
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
2	MPT/PR/20/2020	Contract for Management of Trade Promotion Centre Mumbai.	e-Tender	30.09.2020	Two Bid System	20.10.2020	ELE- VEN	TWO 1) M/s. N. Kumar Associates International, Mumbai 2) M/s. Saikripa Foods Services Pvt. Ltd., Mumbai.	NINE 1) M/s. Cherish Hospitality Services India Pvt. Ltd. 2) M/s. Upavan Restaurant, Dehradun, 3) M/s. Kleentech Facility Management Pvt. Ltd., Mumbai. 4) M/s. A.D. Enterprises, Mumbai. 5) M/s. Maazda Caterers, Ahmedabad. 6) M/s. Creative Enterprises, Mumbai. 7) M/s. P.M. Catering Services, Mumbai. 8) M/s. Sai Shradha Hospitality Services, Badlapur. 9) M/s. Shri Devi Hospitality Services.	Yes L-1	MPT/PR/20/2020/160 dated 27/11/2020	1) M/s. N. Kumar Associates International, Mumbai	Rs. 3,34,000/- per month for running guest house.	30.11.2023	01.12.20	Contract upto 30.11.2023	N.A.

Sr. No.	Tender No.	Item / Nature of work	Mode of Tender Enquiry	Date of publication of NIT	Type of Bidding (Single / Two Bid System)	Last date of receipt of tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer / Evaluated L1	Contract No. & Date	Name of contractor	Value of contract	Scheduled date of completion of supplies	Actual date of start of work	Actual date of completion	Reasons for delays, if any
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
3	GAD/A&D/CISF/ 2019	Outsourc-ing of CISF Mess alongwith Laundry, Barber & housekeep-ing services at CISF unit lines HL.	Web-site & e-portal	07.03.2019	Two Bid System	27.03.2019	Three	Four 1) N. Kumar Associates International, Mumbai 2) M/s. P. M. Catering Services, Mumbai. 3) Upavan Restaurant Dehradun, Uttrakhand.	Two 1) M/s. P. M. Catering Services, Mumbai. 2) Upavan Restau-rant Dehradun Uttrakhand.	Yes L-1	GAD/A&D/1/CISF / 2019/343 dtd. 30.04.2019	N. Kumar Associates International, Mumbai	Rs. 2,49,000/- per month for running CISF Mess alongwith Laundry, Barber & housekeeping services at CISF unit lines HL.	-	01.05.19	Contract upto 30.04.2022	N.A.

Certified that details of all the tenders/contract/ongoing works irrespective of values have been posted therein above.
