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    Assistant  Exec. Engineer (Acct.)                  EXECUTIVE ENGINEER (P&C)

MORMUGAO PORT TRUST 
ENGINEERING (CIVIL) DEPARTMENT 

FACE SHEET TO ACCOMPANY THE TENDER DOCUMENTS 

A.  1. Name and full address of the Contractor 
  to whom the Tender Documents are issued.  : 
 

2. Whether registered with Engineering (Civil) 
    Department, if so, class of registration.            : 

 

     3.  If not registered, reference to the letter of the Chief  
 Engineer authorising issue of the tender Documents.  : 

 

     4.  Date of issue of Tender Documents.                             : 
                                                       _____________________________ 
                                                                        Assistant Exec. Engineer (Acct.) 

B.   1. Name of work: PROVIDING FULL RAKE HANDLING RAILWAY LINE WITH 
PAVING 30M WIDE AT MORMUGAO PORT, GOA.  

  

 2. Cost of each set of Tender Documents :     Rs. 10,000/- 
 

      3.   Date of Sale of Tender Documents            :      From : 04/08/2016 
    To 01/09/2016 upto    

15.00hrs. 
 4. Date of receipt of tender and time  : 02/09/2016 Upto 15.00hrs. 
 

 5. Amount of E.M.D.                 :     Rs.16,46,800/- 
 
 6.   Date of opening of tender and time                   :    On 02/09/2016   
                                                                                            at 15.30 hours. 
 

7   a)  Whether E..M.D. received    :      Yes/No. 
     b)  if so, in which shape               :      Demand Draft  
 

8.   Form of contract                          :     Item Rate  
 

 9.   Whether tender received in duplicate                 :     Yes/No 
 

    10.   Whether rates have been quoted in                    :     Yes/No. 
            the tenders both in words and figures. 
 

11. Total No. of Tenders received for the work :   
     __________________                       _________________________ 
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MORMUGAO PORT TRUST 
ENGINEERING (CIVIL) DEPARTMENT 

 
TENDER No. CE/56/2016      

 
 

Name of Work: PROVIDING FULL RAKE HANDLING RAILWAY LINE WITH 
PAVING 30M WIDE AT MORMUGAO PORT, GOA. 

 
 
 
 
 

F I R S T   C O V E R 
 

(TO BE SUBMITTED IN SEPARATE SEALED ENVELOPE / COVER) 
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MORMUGAO PORT TRUST 
SERVING THE NATION SINCE 1885 

 

ENGINEERING (CIVIL) DEPARTMENT 
www.mptgoa.com 

 

NOTICE INVITING TENDER 
 

TENDER NOTICE NO.CE/N-56/2016   
 

TENDER No. CE/56/2016 
 

Name of Work: PROVIDING FULL RAKE HANDLING RAILWAY LINE WITH 
PAVING 30M WIDE AT MORMUGAO PORT, GOA. 

 

 Tenders in the prescribed form in sealed covers superscribing the Tender No. and 
due date and time are invited by the Chief Engineer for the above work as per the details 
given in the table below:  

 

Cost of tender 
document  

Estimated  
Cost 

Tender 
Sale 

From/To 

Submission 
on 

Opening  
on 
 

EMD Completion Time Pre-Bid 
Meeting 

Rs.10,000/- 
(Rupees Ten 
thousand only)   

Rs. 16,46,73,500/- 
(Rupees Sixteen crores  
forty six lakhs seventy three 
thousand five hundred only) 

04.08.2016 
To  

01.09.2016 
Upto  

15.00 hrs.  

02.09.2016 
Upto   

15.00 hrs.   

02.09.2016 
At  

15.30 hrs. 
Technical 
Bid (Cover 

No.I)   Rs. 16,46,800/- 
(Rupees Sixteen 
lakhs forty six 
thousand eight 
hundred only) 

Nine (9) Months 12.08.2016 
Upto  

15.30 hrs. 

 

 Detailed tender notice along with complete tender documents can be downloaded 
from our website www.mptgoa.com on or before the last date of sale of tender document. 
Tenders are also available for sale at the Civil Engineering Department of Mormugao Port 
Trust.  

 
 For further details and general enquiries, prospective bidders may contact the 
Executive Engineer (Planning), telephone no. 0832 2594611, mobile 09764006075, during 
working hours before the last date and time of sale of tender document.   
 

 

           
                                         Chief Engineer 

http://www.mptgoa.com/
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MORMUGAO PORT TRUST 
ENGINEERING (CIVIL) DEPARTMENT 

 
TENDER No. CE/56/2016  

     
Name of Work: PROVIDING FULL RAKE HANDLING RAILWAY LINE WITH    

PAVING 30M WIDE AT MORMUGAO PORT, GOA. 
 

PART – I (i) - UNDERTAKING BY THE TENDERER 
To, 
The Trustees of the PORT OF MORMUGAO, 
 
 I/We, M/s _________________________________________________ have 
gone through the tender document carefully and hereby confirm as under: 
 
 The complete tender set i.e. First Cover and Second Cover in sealed cover 
separately and together in a separate cover is returned WITHOUT any defacement, 
addition, alternation or interpolation. All such addition or alteration has been 
indicated separately in our tender covering letter with all the relevant Annexures and 
Proformae duly filled in. 
 
 I/We have submitted our tender alongwith Earnest Money Deposit separately 
enclosed in the Envelop. I/We have not indicated anywhere in the first cover the 
amount of our price bid. 
 
 I/We have not made any counter stipulation and conditions and I/We agree 
that in the event of any such counter conditions my/our tender will be summarily 
rejected and such offer will not be evaluated and considered at all by you. Rate 
quoted by me/us in the schedule of quantities along with other submission will 
remain valid for the period of 180 days from the submission of the tender. 
          
 I/We hereby declare that, all information furnished by me/us with this tender is 
true to best of my/our knowledge, belief and in case, if it is found that, the 
information furnished is not true or partially true or incorrect, I/We agree that, my/our 
tender shall be summarily rejected without prejudice to the right of the Board of 
Trustees of PORT OF THE MORMUGAO to take further action into the matter.   
 
Witness's  
Signature 

:   Tenderer's 
Signature 

:  

Name :   Name :  
Designation :   Designation :  
Address :   Address :  
       
Tel. No. :   Tel. No. :  
Date  :   Date  :  
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MORMUGAO PORT TRUST 

ENGINEERING (CIVIL) DEPARTMENT 
 

PART I (ii) DETAIL NOTICE INVITING TENDER 
 

TENDER NOTICE NO.CE/N-56/2016 
 

TENDER No. CE/56/2016  
     

Name of Work: PROVIDING FULL RAKE HANDLING RAILWAY LINE WITH 
PAVING 30M WIDE AT MORMUGAO PORT, GOA. 

 
1 SALE OF TENDER COMMENCES 

  
:  On all working days between 04/08/2016  

  to 01/09/2016  from 9.30 hrs. to 12.00 hrs. 
  and 14.00 hrs. to 15.00 hrs. 

    
2. LAST DATE FOR SALE : Upto 15.00 hrs. on 01/09/2016 

 
3. PRE-BID CLARIFICATION 

MEETING 
 

 On 12.08.2016 at 15.30hrs 

4. LAST DATE FOR SUBMISSION 
OF TENDER (DUE DATE) 

: Upto 15:00 hrs. on  01/09/2016 

    
5. OPENING DATE FOR FIRST 

COVER (Technical Bid) 
 

: At 15:30 hrs. on 01/09/2016 
 
 

Note: Any clarification on the bid document bidders may contact the Executive 
Engineer (Planning), telephone no. 0832 2594611, mobile 09764006075, during 
working hours before the last date and time of sale of tender document. Port‟s 
website www. mptgoa.com. 
 
MORMUGAO PORT TRUST  
 Civil Engineering Department,     CHIEF ENGINEER  
 Administrative  Office  Building MORMUGAO PORT TRUST 
  Headland – Sada. 403804,  
Tel: 0832 252 1160  
 
Tender submitted by  : ___________________________________ 
 
 Tender submitted against  
               * Earnest Money Deposited with this tender 
 

 Delete whichever is not applicable 
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MORMUGAO PORT TRUST 

ENGINEERING (CIVIL) DEPARTMENT 
 

TENDER No. CE/56/2016    
 

Name of Work: PROVIDING FULL RAKE HANDLING RAILWAY LINE WITH 
PAVING 30M WIDE AT MORMUGAO PORT, GOA. 

 
ii - TENDER NOTICE 

1. INVITATION 
 
1.1 Mormugao Port Trust (MPT) invites *sealed tenders in original under two 

cover bidding procedure and to the MPT's designs, drawings, relevant I.S. 
codes and specifications contained and referred directly/indirectly in this 
tender document and on Item  rate basis for the work of "PROVIDING FULL 
RAKE HANDLING RAILWAY LINE WITH PAVING 30M WIDE AT 
MORMUGAO PORT, GOA“. 
* "Sealed" shall means sealed with wax or closed with gum, to the satisfaction 
of authority opening the tender.  
 

1.2. Eligibility Criteria for tendering will be as follows: 
 

(A)   Financial Criteria :  
 

i) The average annual financial turnover during the last three years ending 
31st March 2015 of the tenderer should be at least Rs.4.94Crores. 

 
Note: The above information shall be submitted along with 

documentary proof i.e. Income Tax Returns, Audited Statement 
of Accounts duly certified by the Statutory Auditors of the firm. 
Copy of Appointment Order/ Resolution in respect of Statutory 
Auditors also to be submitted.  

 
(B)   Technical Criteria 
    
(ii) The firm shall have experience of successfully completing the “similar 

works” during last seven years ending 31st March, 2016, in either of the 
following: 

 
(a) Three similar works each costing not less than Rs.6.59Crores.  

OR 
(b) Two similar works each costing not less than Rs.8.24Crores.  

OR 
(c) One similar work costing not less than Rs.13.18Cr.  
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Note : (i) “Similar Works” means the works INVOLVING RAILWAY 

WORKS, LIKE LAYING AND LINKING PERMANENT WAY 
MORE THAN 3KMS. IN LENGTH INCLUDING SUPPLY OF 
MATERIAL SUCH AS RAILS, PSC SLEEPER, BALLAST 
POINTS & CROSSINGS / TURNOUTS ETC.  

  
1.2.1 The Tenderer should have executed works in the Railways/ Public Sector 

Govt. Undertakings/ State Governments / Private Sector/ Port Authorities. 
 
1.2.2 Mode of Selection of Contractor: 
 Tenderer shall have to satisfy minimum Financial and Technical eligibility 

Criteria mentioned in the tender at 1.2 above. Tenderers who satisfy criteria 
mentioned in 1.2 and 1.2.1 above will be qualified for opening of Cover No.2 
(Price Bid). Lowest Price offer is the sole criteria for award of work among 
qualified tenderers. In Bill of Quantities, tenderer shall have to quote unit 
Price in words and figures as per details. In case of difference in value of unit 
rate in words and figures, the lowest rate will be considered.    

 
1.2.3 The contractor shall submit the techniques and methodology for the 

construction in Proforma 2 in case of routine work and also considering block 
work.  

 
1.2.4 The tenderer shall furnish relevant information in respect of their firm etc. to 

ascertain their financial and technical capabilities and work experience in 
Proformae 1 to 6, except Proforma 2. 

 
1.2.5 Offers received from the tenderer with counter stipulation and conditions will 

be summarily rejected and such offers will not be evaluated and considered 
at all. 

 
1.2.6 Unregistered contractors can submit the tender provided, the firm fulfils 

minimum eligibility criteria specified in the tender.  Successful tenderer shall 
have to register with the Department in due course of time.    

 
1.3 Scope of the work : 
           The proposed work broadly comprises of: 

a) Earth work in filling with ordinary soil/murrum.  

b) Murrum Blanketing on the Railway formation with blanket material viz. 
murrum, quarry/ crusher grit, etc 

c) Earthwork in cutting in formation and side & catch water drains, etc. In 
Ordinary/ Hard Soil and In Soft Rock (RNRB). 

d) Supplying, transporting and handling machine crushed stone ballast of 50mm 
size clean angular, hard and durable track ballast. 

e) Laying and linking Permanent way on straight /curve with 60 Kg rails on 60 kg 
PSC sleepers with elastic fastenings fish plated tracks. 

f) Assembling and Insertion of 1 in 8 1/2 Turnouts 60 kg with curved switch and 
CMS crossing on Fan shaped PSC sleepers. 
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g) Assembling & fixing of Spring Loaded hand operated Lever boxes to the 
Turnouts. 

h) Through packing of newly laid tracks 1st packing ,IInd packing and Final 
packing on straight or curve with any sleeper density to a good and 
acceptable geometry to conform to specified alignment & level and other 
track parameters 

i) Through packing of newly laid 1 in 8 1/2 turnouts/points and crossing 1st 
packing ,IInd packing and Final packing to bring them to a good and 
acceptable geometry to conform to specified line, and levels and parameters 

j) Fixing check rails with complete fittings on PSC sleepers at level crossings, 
curves, etc., as per the specification and drawings 

k) Erection of prefabricated Buffer stop. 

l) Erection of level crossings.  

m) Supplying of 60kg Track rails flat bottom T-12 as per IR specification T-12/96 
including transportation and handling  

n) Supplying of 52kg rails for Check Rails purpose at level crossings and curves 
on PSC sleepers including transportation and handling 

o) Supplying of 60kg PSC Mono Block Sleepers as per IRS specification T-
39/1993 Cor.4 of October 2003 for Plain and Curved Tracks including 
transportation and handling 

p) Supplying of Fish Plates, 60kg as per RDSO Drg No T-1898 with bolts as per 
drg. No T-1899 

q) Supplying of Check Blocks, Bolts, Nuts as per approved design and drawings 

r) Supplying of Grooved rubber pads as per Drg No RDSO/T-3711  

s) Supplying of GFN Liners to RDSO Drg No T-3706 

t) Supplying of Elastic Rail Clips as per Drg No RDSO/T-3701 

u) Supplying of Junction Fish Plates to match 52kg/60 kg rail section as per 
latest approved RDSO Drgs. 

v) Supply of 1 in 81/2 Turnouts (L.H. = 2 & RH = 2) 60kg with curved switch and 
CMS crossing suitable to 60 kg on Fan shaped PSC sleepers including 
transportation and handling 

w) Supply of buffer stop as per approved design and drawing and Supply of 
Level Crossing Material. 

x) Providing Soling for storm water drain and paving area to the required 
thickness. 

y) Providing & fixing shuttering /formwork, concrete of (1:2:4) grade, for storm 
water/service trenches, M25 grade in retaining walls and M30 grade for pre-
cast drain cover slabs. 

z) Providing water bound macadam road having a consolidated thickness of 
7.5cm. 

aa)  Manufacturing, supplying and laying of Precast concrete interlocking Paver 
blocks, 100mm thick (Heavy duty) of grade M50, of approved make & pattern, 
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laying over a coarse sand bed of 50-80mm average thickness. 
 

The work is required to be carried out strictly as per relevant Indian Standard 
Specification; the Drawings and as described in Specifications and Schedule 
of Quantities and Rates contained in this tender document with approved 
quality of materials. 

 

1.4 The estimated cost of the work is Rs.16,46,73,500/-. The estimated cost of 
work is furnished herewith for the guidance of the tenderer and they are 
advised to make their own estimate for the same. 
The tenderers are required to offer their item rate for each and every item in 
figures as well as in words at the space provided in the Schedule of 
Quantities and Rates. 

 
1.5 The tenderer will have to work in close co-ordination with the other 

contractors employed, if any. 
 
1.6 The quantities provided in the tender are approximate and may vary. The 

tenderers are strongly advised to inspect the site of work and acquaint 
themselves with the site conditions and quantum of works involved etc. so 
that they are fully aware of the nature and scope of the works to be carried 
out before tendering. No claim will be entertained due to variations in the 
quantities.  

 
1.7 The tenderers will be prequalified based on the information furnished by 

them. The Second Cover of the only those qualified tenderers will be 
opened on the date which will be intimated to them. 

  
2. PROCEDURE FOR OBTAINING TENDER DOCUMENTS 
 
2.1 The tender documents can be obtained in person from the Office of the Chief 

Engineer, Mormugao Port Trust, Administrative Office Building, Headland 
Sada, Mormugao, 403804. Telephone No.0832 2594628 during working 
hours from 9.30 hours to 12.00 hours & 14.00 hours to 15.00 hours on any 
working day upto the last day stipulated for the sale of tender documents, on 
submission of an application in writing on the firm's letterhead and on 
payment of the prescribed charges set out below: 

 
a ) for the complete set including drawings    : Rs.10,000/- per set  
    
The above charges are NON-REFUNDABLE. 

 
2.2 The interested firms may alternatively download the tender documents from 

the Mormugao Port Trust web site www.mptgoa.com. The payment of 
Rs.10,000 /- ( Rupees Ten Thousand only ) will have to be made in that case, 
before the time of submission of the offers or during opening of Technical 
cover. Volume I containing the General Conditions of Contract can also 
be downloaded from the Port's website. Volume – I shall also form the 
part of Cover No. I. 

 
2.3 The above prescribed charges should be paid in cash or by Demand Draft 

http://www.mptgoa.com/
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drawn in favour of "FA&CAO”, M P T on any branch of a Scheduled Bank 
within the jurisdiction of State of Goa. 

 
2.4 Tender sets will not be sent by Post OR Courier Service.  

 
2.5 The tender documents are NOT TRANSFERABLE. 
 
3.     EARNEST MONEY TO BE DEPOSITED FOR THIS TENDER: 
 

The Earnest Money to be deposited in respect of this tender is Rs.16,46,800/- 
(Rupees Sixteen Lakhs forty six thousand eight hundred only) shall be in the 
form of Demand draft of any Nationalised or Scheduled Bank within the 
jurisdiction of State of Goa payable at Vasco - Da - Gama. 
 

4.     NUMBER OF COPIES OF TENDER TO BE SUBMITTED: 
 

The tenderer shall submit one copy (original) each of First cover and Second 
cover separately as indicated in Clause No. 4 & 5 of Instructions for 
Preparations and Submissions of Tenders. 

 
5.     RELEASE OF SITE: 
 

The site is available and will be released in parts to the contractor as per the 
site condition after the work is awarded. Contractor shall commence the work 
immediately. It shall be the responsibility of the contractor not to cause any 
hindrance to the existing rail traffic and shall not obstruct the daily routine 
works in the vicinity. The dust, dirt and debris resulted at the site shall be 
controlled properly and removed daily. The complaints received in this 
respect will be viewed seriously and the cost of resulted damages, if any will 
be recovered without any reference. The Tenderer should take all these 
aspect into account while quoting the tender and to complete the work within 
stipulated completion period.  

 
6.     TIME FOR COMPLETION OF THE WORK: 
 

The total completion period for the work is Nine (9) months including 
monsoon from the date of receipt of acceptance letter. Site will be released in 
parts. The entire site will be handed over to contractor within 6weeks from the 
acceptance of work order. If site is handed over to contractor later than 
6weeks then the same will be taken into consideration in granting extension 
of time. The contractors are required to plan their construction activities 
accordingly without causing any hindrances to the navigational traffic and also 
routine navigational movements and other activities of MPT contractor 
operating / working in the area. 
 
Time is essence of the contract. If the tenderer stipulates a completion period 
longer than the one stipulated above, the same is liable for rejection.  
 
See Clause No.40 of the General Conditions of contract. 
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7. LIQUIDATED DAMAGES: 
 

Liquidated damages for delay in completion of the works are 1/2 percent (0.5 
%) of the Contract Price of work for delay of each week or part of a week 
subject to a maximum ceiling of 5 percent of the Contract Price. However, if 
the work is delayed by more than 25% of the contracted completion period, 
the contract is liable to be terminated and the balance works are liable to be 
got completed by Mormugao Port Trust through some other agency at the risk 
and cost of the defaulting Contractor. 
 

8.    PROGRAMME OF WORKS: 
 

Every tenderer must prepare and submit with his tender a detailed CPM 
network based programme and bar chart and list of control milestones for the 
execution of the work, keeping in mind the site conditions and the possible 
hindrances due to monsoon, existing rail traffic, etc duly signed and dated in 
accordance with Clause 15 of General Conditions of Contract & the 
Instructions for Preparation and Submission of Tenders. The bar chart and list 
of control milestones will form part of the tender. Wherever necessary work 
shall be taken up on traffic block condition with prior permission in writing to 
the Chief Engineer, in such circumstances all the items required for the traffic 
block condition shall be procured and stacked at site.  
 

9.    MAINTENANCE PERIOD: 
 

The free maintenance period is 1 (one) year for all the works covered under 
this contract from date of completion of the entire work as certified by the 
Chief Engineer. 

 
10.    FACILITIES TO THE CONTRACTOR: 
 

Tenderers are advised to price their bids after taking into account, among 
other provisions of the tender documents: 

 

a)  Secured advance against materials brought to site for Permanent Works, 
will be paid to the contractor. (Refer Clause No. 54 (1) (b) of (G.C.C) 

b) MPT may supply Permanent Way material for the work if available in 
stock and same shall be informed to successful contractor during 
execution of work within one month from acceptance of work.  

c)  MPT will supply water for construction purpose subject to availability as 
per the Special Condition of Vol .I Clause No. 9.19 on payment of 
applicable charges.  In the event water is not supplied by MPT, the 
contractor will have to make his own arrangements for water which shall 
be from an approved source.   

d) It is possible to give electric supply subject to availability from the MPT as 
per Special Conditions of contract Vol. I Clause No. 9.20 on payment of 
applicable charges. The contractor will have to make his own 
arrangements for drawing the electricity which shall be approved by MPT. 
Contractor has to maintain generator set of the adequate capacity for the 
electrical supply.  
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11. FACILITIES NEED TO BE PROVIDED BY THE CONTRACTOR: 
 
Tenderer's are advised to price their bids after taking into account the  
facilities need to be provided by them free of cost to the Employer, which shall 
include following facilities. 
a) The contractor should install a laboratory consisting of, concrete cube 

testing machine, dry density of soil under compacted condition and 
testing of material at his cost at site or has to conduct all the required 
tests from reputed laboratory as directed by Chief Engineer or his 
representative. No payment for testing of cubes at site/reputed laboratory 
will be made to the contractor. 

b) Contractor shall at his cost obtain all necessary permissions/clearances 
of statutory/non-statutory authorities, test certificates alongwith inspection 
report of the railway materials brought to site, for successful completion of 
the work. 

c) Stamp Duty on the Contract Agreement (Rupees One thousand only 
Rs.1,000/-) will be borne by the contractor. 

 
12. EXPENSES INCURRED BY THE TENDERER: 
 

Mormugao Port Trust will not reimburse any costs or expenses incurred by 
the tenderer in connection with the preparation or delivery of this tender, 
including costs and expenses related to visit the site. 

 
13. INSPECTION OF SITE: 
 
 Tenderers are strongly advised to inspect the site of work and acquaint 

themselves with the site conditions and quantum of work involved etc. before 
tendering. Access to the site for inspection will be arranged by Executive 
Engineer, Civil Engineering Department, Mormugao Port Trust, Administrative 
Office Building ,Headland Sada, Mormugao Vasco, Goa - 403804, Telephone 
No.    0832 2594611.  Mobile: 09764006075. 

 
14. RIGHT OF ACCEPTANCE / REJECTION OF ANY TENDER : 
 
 The Board of Trustees of the Port of Mormugao reserves the right to reject 

any or all tenders without assigning any reason or to accept any tender in part 
or whole and does not bind itself to accept the lowest or any tender. 

  
15. DEADLINE FOR RECEIPT AND OPENING OF TENDER: 
 
15.1. The tenders duly completed in accordance with the "Instructions for 

preparation and submission of tenders" contained in this tender document 
should be placed in the tender box (marked “Tender No. CE/56/2016”) kept 
outside the cabin of the Asst. Exec. Engineer (Accts), Engineering Civil 
Department, Mormugao Port Trust, upto due date as indicated in face sheet.  

 
           The First Cover – Technical Cover will be opened at 15.30 hrs.  on the due 

date in the presence of such of the tenderers who may wish to remain 
present. 
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15.2 The tenders whether sent by post or by hand delivery must reach this office 
on or before the due date and time. OFFERS RECEIVED LATE WILL NOT 
BE CONSIDERED EVEN THOUGH POSTED BEFORE THE DUE DATE 
AND TIME. 

 
15.3 Offers sent by telex/telegram/fax will not be considered. 
  
15.4 Unsigned tenders will not be considered. 
 
16. PROCEDURE FOR SUBMISSION OF TENDERS:  
 
 The tenders are required to be submitted in accordance with procedure set 

out at Clause No.4 of Instructions for Preparation and Submission of tenders. 
 
17. Further to provision to this contract the other recoveries shall also include 

deduction of Income Tax at source, works contract tax, cess, etc. as may be 
applicable as per the prevailing rules and regulations. 

 
18. Tax at source as applicable on the value of works contract in terms of Section 

28 of Goa Value Added tax (Act) 2005.  The present rate of such tax is 5% on 
the value of the work contract will be deducted from the bill(s) payable to the 
contractor. The contractor should indicate the registration number with all the 
applicable statutory authorities regarding service tax VAT, Sale tax (LST & 
CST). 

 
19. The tenderers are requested to obtain Certificate of Registration under Rule 

No.24 of the Building and other Construction Workers Central Rules, 1998 
from the office of the Dy. Chief Labour Commissioner, Mormugao. 

 
20.  The contractor should comply the provisions of the Building and Construction 

Workers (Regulations of Employment and Conditions of Services) Act, 1996. 
The Act envisages that every Contractor shall obtain registration certificate 
from the Registering Officer, if he engages 10 or more workers for the work. 

 
21. Tenderers are requested to submit Audited Balance sheets along with their 

tender and quote their Permanent Account Number (PAN) / Employment 
Provident Fund No (EPF). In the absence of this information, The Board of 
Trustees of the Port of Mormugao will be at the liberty not to consider their 
tender, which will be deemed to be void. 

 
22. VALIDITY OF THE TENDER: 
 

The tenders shall remain valid for a period of 180 days from the date of  
submission of Bid offer.  

 
  

               CHIEF ENGINEER 
 MORMUGAO PORT TRUST 

  MORMUGAO – GOA 
Mormugao, Headland Sada. 
Dated: 04.08.2016 
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MORMUGAO PORT TRUST 

ENGINEERING (CIVIL) DEPARTMENT 
 

TENDER No. CE/56/2016    
 

Name of Work: PROVIDING FULL RAKE HANDLING RAILWAY LINE WITH 
PAVING 30M WIDE AT MORMUGAO PORT, GOA.  

 
PART I (iii) - FORM OF TENDER  

The Chief Engineer, 
Mormugao Port Trust, 
MORMUGAO HEADLAND SADA (GOA). 
 

 I/We ______________________________________________________ do 
hereby offer to execute the work comprised in the annexed Tender Notice 
“PROVIDING FULL RAKE HANDLING RAILWAY LINE WITH PAVING 30M WIDE 
AT MORMUGAO PORT, GOA” in strict accordance with the Instructions to 
Tenderers, General Conditions of Contract (GCC), Specifications, etc. at the 
rate entered in the attached Schedule of Quantities and Rates. 

 
2. I/We undertake to complete the work included in the Schedule of 

Quantities and Rates within Nine months from the date receipt of work 
order or date of release of site whichever is later. I/We also agree that this 
tender will remain open for acceptance until disposed off by the Trustees of 

Port Mormugao. I/We have independently considered the question of the 
amount of loss or damage likely to result to the Trustees from the delay on 
my/our part in the performance of the contract and I/We agree that the 

Liquidated damages at the rate of 0.5% of the contract price per week or 
part thereof’s delay in work subject to a maximum ceiling at 5% of the 

contract price represents a fair estimate of the loss likely to result from the 
delay.  
 

3. I/We enclose herewith a sum of Rs.16,46,800/- (Rupees Sixteen 
lakhs forty six thousand eight hundred Only) towards earnest money 

deposit in the form of Demand draft as proof of my/our willingness to enter 
into the contract if my/our tender is accepted. 
 

4. In the event of my/our tender being accepted, I/We agree to enter into 
a contract in the prescribed form with such alterations or additions thereto 
which may be necessary to give effect to the acceptance of this tender and 

such contract shall contain and give full effect to the specifications, 
Schedule of Quantities and Rates attached to this tender. 
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5. I/We also agree, if awarded the contract that the earnest money 
lodged with this tender will be retained by the Trustees towards part of the 

Security Deposit and to make further deposit by cheque/demand draft of a 
Bank Guarantee, within fourteen days or such extension of the period 
permitted by the Chief Engineer, in writing, after receipt of information that 

my/our tender has been accepted by the Port Trust. 
 

6. I/We further agree, if awarded the contract, to lodge the Retention 

Money equivalent to 5% of the contract price of my/our tender by way of 
deductions from my/our bills at the rate of 10% of the gross value of work 
certified in each bill till the amount of 5% of the contract price is 

accumulated.  
 

7. Should this tender be accepted, I/we hereby agree to abide by and 

fulfil all the terms and conditions of the said tender annexed hereto, so far 
as applicable or in default thereof to forfeit and pay the Board of Trustees 

and/or its assignees, the sum of money mentioned in the said conditions 
and to execute and agreement in the prescribed form with the Mormugao 
Port Trust within 30 days of the award of the contract, or in default thereof, 

to forfeit the Earnest Money deposited by me/us.  Unless and until, a formal 
agreement is prepared and executed, this tender together with your written 

acceptance thereof shall constitute a binding contract between us.  
 

8. I/we undertake, if our tender is accepted, to commence the work 

within 15 days of receipt of the Chief Engineer’s orders to commence and to 
complete and deliver the whole of the work comprised in the contract within 
the time allowed for the work. 
 

9. A sum of Rs.16,46,800/- has been deposited by me/us with the 
Financial Adviser and Chief Accounts Officer of Mormugao Port Trust as 

Earnest Money, the full value of which is to be absolutely forfeited to the 
Board of Trustees without prejudice to any other rights or remedies of the 

said Board, should I/we fail to commence the work specified in the above 
mentioned memorandum, otherwise the said sum of Rs.16,46,800/- shall 
be detained by the Port Trust as a part of the Security Deposit as aforesaid. 
 

10. I/we agree to abide by this tender to be valid for the period of six 
months from the date fixed for receiving/opening the same and it shall 

remain binding upon me/us and may be accepted any time before the 
expiration of that period. 
 

11. I/we further agree that if I/we withdraw the tender before the 
expiration of this period of six months, or fail to execute an agreement in the 
form aforesaid within 30 days from the date of award of contract, the 

Earnest Money deposited shall be forfeited to the Board. 

 

12. I/we understand that the Board is not bound to accept the lowest or 
any tender you may receive and may reject the same (the lowest) or any 
other tender without assigning any reason therefore. 
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13 “I have read and understood the General conditions and specification 
of the work which are printed in Volume – I supplied to me by the 

Department which will form a part of tender and this shall remain binding 
on me”. 

14. I /we have enclosed herewith the following documents as required 
under instructions to tenderers:- 

 a) Organisation Chart. 
 b) List of similar works carried out by me/us. 

 c) Bar Chart. 
         d)      List and description of main plant and equipments proposed to 

be used on this work and Proforma 1to 6. 
 
15. I/We have inspected the site and I am /we are fully aware of the work 

to be carried out while tendering for the contract. 

 
16. (A)  Mine is a proprietary firm and I am sole proprietor of the firm. My 
firm is/is not registered with Registrar of firms. 

 
 Name :_____________________________________________  

 
 Age______________ Years  
 
 (B) Ours is a partnership firm and the names of all major partners 

are given below: 
      NAME       AGE  
  
 1._________________________________________            __________ Years 
 
 2._________________________________________            __________ Years  
 
 3.________________________________________  __________  Years 
 
 4._______________________________________  __________  Years  
 
 We understand and confirm that if our offer is accepted, the contract 

will be entered into with the above mentioned partners only and the 
Trustees will not recognize or deal with any minor partners of their 

guardians. 
 
 (C) Ours in a company with liability and a copy of our 

Memorandum and Articles of Association will be sent for perusal upon 
acceptance of our offer. 

 
 Proposed contract is intended to be signed by a duly constituted 
Attorney and original power of Attorney is his favour will be submitted for 

perusal immediately on acceptance of the tender. 
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17. The name and address of our Banker is ** _______________________  
______________________________________________________________________  
 

18. My/our permanent Income Tax Accountant No. is __________________.  
 
Witness’s         Tenderer’s  

 
Signature_________________________    Signature ________________________  

 
 
Name __________________________        Name ___________________________  

 
Address _________________________      Address _________________________  

 
     _________________________                    ________________________ 
 

   ___________________________           ________________________  
 
Tel. No. _____________________      Tel No. _________________________   

 
Hand Phone (Mobile) No. __________________  

 
Date ______________________     Date   _______________________  
 

N. B. : Strike out whichever is not applicable. 
                                    Here the Name of the Bank should be stated. 
 

NAME AND ADDRESS OF TENDERER:-  
 

__________________________________ 
         _____________________________ 

__________________________________              SIGNATURE OF TENDERER 

 
__________________________________ 

 
Witness: -  _________________ 
 

Date: _______________ Day of __________ 2016 
 
Witness: -  _________________ 

 
Witness: -  _________________ 
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MORMUGAO PORT TRUST 
ENGINEERING (CIVIL) DEPARTMENT 

 
TENDER No. CE/56/2016    

PART I (iv) APPENDIX- I 
 

Name of Work: PROVIDING FULL RAKE HANDLING RAILWAY LINE WITH 
PAVING 30M WIDE AT MORMUGAO PORT, GOA. 

 
APPENDIX TO THE TENDER NOTICE - I 

  
The following Clauses shall be read in conjunction with respective Clauses of 
General Conditions of Contract (GCC) 
 

Sr. 
No. 

              Particulars Clause of  
G. C. C. 

 

1. Amount of initial security and 
time 

11(1) Five percent of the 
contract price and 27 
months. 

2. Period for commencement from 
the Chief Engineer’s orders to 

commence. 

38 15 days   

3. Period of Completion  40 9 (Nine) months  

 

4. Amount of liquidated damages. 43 Calculated at 0.5% value 

of the contract per week 
of seven days, or part 
thereof subject to a 

ceiling of 5% value of the 
contract. 

5. Free maintenance period.  45(1) One Year  
 

6. Percentage of retention from 
each running account bill 

54(1) 10%.  
 

7. Limit of Retention Money 54(1) 5% of value of the 
contract. 
 

8. Total initial Security Deposit 
and Retention Money. 

 

11(1) 
54(1) 

10% of value of the 
contract. 

9. Minimum amount of interim  

Certificate.  

54(1) Rs. 50,00,000/-.  

 

10. Time within which payment to 

be made after contractor’s 
submission of the bill based on 
the joint measurement.   

54(1) 100 % within 15 working  

days  
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11. Mobilisation Advance N.A N.A 

12. Interest rate on mobilization 
advance.  

N.A N.A 

 13. Mode of recovery of 
Mobilisation Advance 

N.A N.A 

14. Variation in price of labour 
and materials.  

70  Not Applicable to this 
contract. 

15. Arbitration Clause  66  Not Applicable to this 
contract. 

16. Minimum amount of third 

party Insurance. 

Cl. No.13 to 

15 of 
Special 

Instructions 
of Volume-I 

5% of the tendered 

amount.  

17. Lease rent. Cl. No.9 to 
11 of 

Special 

Instructions 
of Volume-I 

Refer Appendix III 

 
Dated this ----------------------------- day of ------------------------ 2016 
 

Signature ------------------------ in the capacity of __________________ 
 

----------------------------------- duly authorised to sign tender for and  
 
on behalf  of --------------------------------------------------------------. 

    
 ( IN BLOCK LETTERS ) 

 

    ADDRESS : -------------------------------------- 
       

      ---------------------------------------- 
       

---------------------------------------- 

Witness :_____________________ 
 
       _____________________ 

 
Occupation : _________________ 

 
    _________________ 
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APPENDIX- II 
MORMUGAO PORT TRUST 

ENGINEERING (CIVIL) DEPARTMENT 
                                               

TENDER No. CE/56/2016  
 
Name of Work: PROVIDING FULL RAKE HANDLING RAILWAY LINE WITH 

PAVING 30M WIDE AT MORMUGAO PORT, GOA. 
 

MATERIALS TO BE SUPPLIED BY THE DEPARTMENT FOR THE WORK 
 

Sr. 
No. 

Description of 
materials 

Approx. 
qty. to be 
supplied 

Unit Rate in 
Figures/Words 

Place of 
Delivery 

1. Water -- Cubic 
Metre 

Rs.40/m3 
(Rupees Forty 
only)  

Ref. Clause 
No.9.19 of 
Special 
Conditions – 
Vol.I 

2. Electric Power ---- KWH Electric supply 
as per the 
relevant rate 
applicable and 
supply point will 
be indicated by 
the CME's 
Department. 

Ref.Clause  
No.9.20 of 
Special 
Conditions – 
Vol.I 

3. Harbour Entry 
Permit (HEP) 

-- -- As applicable To be 
Collected 
from Traffic 
Department 

 
 

 
 
 

_________________________________                
        SIGNATURE OF THE TENDERER 
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APPENDIX- III 

MORMUGAO PORT TRUST 
ENGINEERING (CIVIL ) DEPARTMENT 

 
TENDER No. CE/56/2016  

 
Name of Work: PROVIDING FULL RAKE HANDLING RAILWAY LINE WITH 

PAVING 30M WIDE AT MORMUGAO PORT, GOA. 
 

ESTATE  RENTAL CHARGES 
     

 
Sr. 
No. Description 

Rate* 
Rs.       Remarks 

1.  Licence fees on Port land for 
maintenance office buildings and 
other structures.  

Rate will be 
charged as per 
scale of rates 
prevailing during 
period of 
contract. 

Payment shall be 
made in advance to 
CDC Section, 
Finance Dept. 

 
 
NOTE : Location of suitable area subject to the availability shall be decided by the 
Chief Engineer. 
 
 
* Rate per 10 sq. m. or part thereof per calendar month or part thereof. 
------------------------------------------------------------------------------------------ 
 
 
 

 
___________________________________  

       
SIGNATURE OF THE TENDERER        
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PROFORMA 1 
 

 
MORMUGAO PORT TRUST 

ENGINEERING (CIVIL ) DEPARTMENT 

 
TENDER No. CE/56/2016  

 
Name of Work: PROVIDING FULL RAKE HANDLING RAILWAY LINE WITH 

PAVING 30M WIDE AT MORMUGAO PORT, GOA. 
 

AVERAGE ANNUAL TURN OVER CARRIED OUT AS PRINCIPAL 
CONTRACTOR DURING EACH OF LAST THREE YEARS ENDING 31ST MARCH 

2015. 
( Ref : 1.2A of the Tender Notice ) 

(Rs. in lakhs) 
 

Sr.No. Tender No. Name of the work Employer Amount received 

1 2 3 4 5 
     
     
     
     
     
     
     
     
     
     
     
     
     
     

A) Make separate statement for each of the three years 
     

B) Use continuation sheet for each year if required 
     

NAME, SIGNATURE & SEAL OF  

CHARTERED ACCOUNTANT 

NAME, SIGNATURE 
& SEAL OF TENDERER : 

  

TELEPHONE NO. :  

  

DATE : DATE : 
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PROFORMA 2 
 

 
 

MORMUGAO PORT TRUST 

ENGINEERING (CIVIL ) DEPARTMENT 
 

TENDER No. CE/56/2016  
 

Name of Work: PROVIDING FULL RAKE HANDLING RAILWAY LINE WITH 
PAVING 30M WIDE AT MORMUGAO PORT, GOA. 

 
METHOD STATEMENT 

 
 
 

(The tenderer shall submit Method Statement i.e. a write up with full 

technical particulars and explanatory drawings indicating the method of 

construction as required under Clause No.1.2.2 of eligibility criteria 

stipulated in Tender Notice). 
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PROFORMA   3 

MORMUGAO PORT TRUST 
ENGINEERING (CIVIL ) DEPARTMENT 

 
TENDER No. CE/56/2016  

 
Name of Work: PROVIDING FULL RAKE HANDLING RAILWAY LINE WITH 

PAVING 30M WIDE AT MORMUGAO PORT, GOA. 
 

LIST OF MAJOR TOOLS, PLANT AND MACHINERY, SURVEY EQUIPMENTS, 
TESTING APPARATUS IN WORKING CONDITION AND  

OWNED BY THE TENDERER 
(USE CONTINUATION SHEET IF REQUIRED) 

 
 

SR.
NO. 

DESCRIPTION 

NO. OF UNITS 
YEAR OF 

PURCHASE 
PRESENT 

CONDITION 
PRESENT 
LOCATION 

MAKE 

CAPACITY 

1 2 3 4 5 6 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

    

 
CERTIFIED THAT THE ABOVE 
INFORMATION IS TRUE AND CORRECT 

 

  

NAME, SIGNATURE & SEAL OF  

CHARTERED ACCOUNTANT 

NAME, SIGNATURE 
& SEAL OF TENDERER : 

  

DATE : DATE : 
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PROFORMA   4 
MORMUGAO PORT TRUST 

ENGINEERING (CIVIL ) DEPARTMENT 

 
TENDER No. CE/56/2016  

 
Name of Work: PROVIDING FULL RAKE HANDLING RAILWAY LINE WITH 

PAVING 30M WIDE AT MORMUGAO PORT, GOA. 
 

LIST OF PROFESSIONALS TO BE DEPUTED FOR THE SUBJECT WORK 
(USE CONTINUATION SHEET IF REQUIRED) 

 

SR.
NO. 

NAME OF PERSON 
AGE PROFESSIONAL 

EXPERIENCE 
DETAILS 

POSITION 
HELD IN THE 

FIRM 

SINCE 
WHEN QUALIFICATION 

1 2 3 4 5 6 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

    

 
NAME, SIGNATURE & SEAL OF  

CHARTERED ACCOUNTANT 

NAME, SIGNATURE 
& SEAL OF TENDERER : 

  

TELEPHONE NO. :  

  

DATE : DATE : 
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PROFORMA 5 

 
 

MORMUGAO PORT TRUST 

ENGINEERING (CIVIL ) DEPARTMENT 
 

TENDER No. CE/56/2016  
 
Name of Work: PROVIDING FULL RAKE HANDLING RAILWAY LINE WITH 

PAVING 30M WIDE AT MORMUGAO PORT, GOA. 
 

QUALIFICATION AND EXPERIENCE OF LEADING EMPLOYEES OF THE FIRM 
(USE CONTINUATION SHEET IF REQUIRED) 

 

SR.
NO. 

NAME OF PERSON 

AGE PROFESSIONAL 
EXPERIENCE 

DETAILS 

POSITION 
HELD IN THE 

FIRM 

SINCE 
WHEN QUALIFICATION 

1 2 3 4 5 6 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

    

 
   
NAME, SIGNATURE & SEAL OF  

CHARTERED ACCOUNTANT 

NAME, SIGNATURE 
& SEAL OF TENDERER : 

  

TELEPHONE NO. :  

  

DATE : DATE : 
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PROFORMA 6 

 
 

MORMUGAO PORT TRUST 

ENGINEERING (CIVIL ) DEPARTMENT 
 

TENDER No. CE/56/2016  
 

Name of Work: PROVIDING FULL RAKE HANDLING RAILWAY LINE WITH 
PAVING 30M WIDE AT MORMUGAO PORT, GOA. 

 
EXPERIENCE TO WORK IN TRAFFIC BLOCK CONDITIONS  

(USE CONTINUATION SHEET IF REQERUIRED) 
 
Sr. No. Name of the Work Client Details, 

Period, etc. 
Documentary 
Evidence if any 

     
     
     
 

 
NAME, SIGNATURE 
& SEAL OF TENDERER 
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MORMUGAO PORT TRUST 

ENGINEERING (CIVIL ) DEPARTMENT 
 

TENDER No. CE/56/2016  
 

Name of Work: PROVIDING FULL RAKE HANDLING RAILWAY LINE WITH 
PAVING 30M WIDE AT MORMUGAO PORT, GOA. 

 
PART II (i) - INSTRUCTIONS FOR PREPARATION AND SUBMISSION OF 

TENDER 
 
1. EARNEST MONEY DEPOSIT (EMD) : 
 
1.1 The Earnest Money shall be lodged by the tenderer on the understanding that 

in the event of the tenderer withdrawing his tender before the expiry of the 
tender validity period stipulated in the Tender Notice, the Earnest Money 
deposited by the tenderer shall be forfeited. 

 
 
1.2 Earnest Money Deposit will be accepted only in the form of Demand Draft 

issued from any Nationalised or Scheduled Banks having office in the State of 
Goa.  The same shall be drawn in favour of "FA&CAO/MPT" and payable at 
Vasco -de- Gama. EMD in cash or in the form of Bank Guarantee will not be 
accepted. 

 
1.3 For Two cover bidding procedure i.e. one is Technical Bid and other is 

Financial Bid, the E.M.D. should be placed in a third cover. All the three 
covers shall be placed in fourth cover properly sealed. The inner envelopes 
should be separately marked “EMD”, “Technical bid” and “Financial Bid”. The 
outer envelope should bear identifications such as (i) Tender No., (ii) 
Description of work, (iii) Bidders Name and Address and (iv) Time and Date of 
Bid opening. 

 
1.4 Bids if not accompanied by the requisite Earnest Money Deposit (EMD) and 

in the manner described at 1.2 and 1.3 above is liable to be rejected at the 
discretion of the Port. 

 
1.5 Tenderers exempted from depositing Earnest Money Deposit (EMD) by the 

Competent Authority shall attach with the tender, a copy of the letter 
exempting him/them from lodging the Earnest Money Deposit (EMD).  This 
letter should be placed in a separate cover marked as E.M.D. as indicated at 
1.3 above. 

 
1.6 Proper receipt for having received the Earnest Money Deposit (EMD) shall be 

issued to the bidders after opening the bids. 
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1.7 Refund of Earnest Money Deposit: 
 Mormugao Port Trust will return, generally within 10 days  of the opening of 

the price covers of the tenders; the Earnest  Money Deposits lodged by all 
tenderers except for those whose offers are ranked as the first three lowest 
acceptable tenders. Such tenderers are requested to contact the Sr. Asst. 
Secretary, Engineering (Civil) Department in the Head Office for claiming. 

 
1.8 E.M.D. of other tenderers, i.e. any two among the first three lowest tenderers 

will be refunded to them only after acceptance of work order by successful 
tenderer.  E.M.D. of successful Contractor will be retained as part of Initial 
Security Deposit (I.S.D.) 

 
1.9 The return of Earnest Money will be effected either by way of returning the 

Banker's cheque lodged by the tenderers or by issuing a cheque drawn on 
the State Bank of India. The Mormugao Port Trust will not be responsible for 
reimbursing to the tenderers the Banker's commission for en-cashing the 
cheque. 

 
2.       INSPECTION OF SITE 
 
 Tenderers are advised to inspect the site before tendering and fully acquaint 

themselves about the nature and scope of the works to be carried out and 
other factors relating to the performance of the contract as no claims or 
complaint/s will be entertained after award of the contract in this context. 

 
3.      DECLARATION AS REGARDS EMPLOYMENT OF MPT'S FORMER 

CLASS- I OFFICERS 
            

The tenderer should furnish information before the award of the 
contract, whether he himself or any of his partners, Directors, or employees 
had held a Class I post in the Mormugao Port Trust within the period of last 
two years.   

 
4. PROCEDURE FOR PREPARATION OF TENDERS BY TENDERERS: 
 
4.1 The tenderer shall complete the annexed Tender, Schedule of Quantities and 

Rates and insert all the information called for therein, sign and date them.  
Unsigned tenders will not be considered.  The tenderer shall furnish with the 
tender a xerox copy of the Power of Attorney, or other acceptable 
authorisation of the person/s signing the tender, unless such copy is 
already registered with the Mormugao Port Trust. 

 
4.2 Tenderers must return the complete tender set.  The tender documents shall 

not be defaced or detached.  Additions and alterations or interpolations shall 
not be made in the tender document. 

 
4.3 The prices and amounts quoted by the tenderer shall allow for all costs 

including, labour, material, equipment, transport. 
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4.4 Unless otherwise stipulated in the Tender Notice, the tenderer shall submit 

his tender strictly based on the official design and specifications. 
 
4.5 All the tenderer shall submit/ furnish along with the tender the followings:- 
  

(a) Method Statement giving write-up with full technical particulars 
indicating the methods of construction, having regard to all reasonable 
contingencies that may arise in the nature of work put to tender. The 
purpose of the Method Statement is limited to assess the tenderer's 
technical capabilities and the acceptance of a tender does not imply 
the Mormugao Port Trust's concurrence to the Method Statement. 

 
(b)   Detailed CPM network based programme for execution of the work. 

The network chart shall show the various identifiable activities, their 
logical inter-dependencies, the duration of each activity, backed up by 
break-up of the resources based on which the duration has been 
estimated, the source (owned/ to be purchased/ hired) of 
the envisaged resources. The network shall show earliest and latest 
week number of commencement and completion of each activity.  
Based on an analysis of such a network programme/bar chart and a 
list of control milestones shall also be submitted.  The network, bar 
chart and list of milestones shall be signed and dated by the tenderer 
and shall be treated as an integral part of his tender. The starting 
point of time of such network and bar chart shall be the date of receipt 
of the acceptance letter by the successful tenderer or handing over of 
the site or part thereof by the Mormugao Port Trust to the Contractor. 
The tenderer should note that though the completion period includes 
monsoon and it is possible that works may be affected by monsoon. 
However he has to plan all his activities in such a manner that work will 
be completed in the stipulated period. 

 
(c) All tenderers must furnish complete information in accordance with 

Part I of this document alongwith Proformae 1 to 6. 
 
5. SUBMISSION OF TENDER: 
 
 The tenderer is required to submit his tender in the manner described below. 
 
5.1 Tenders invited under Two Cover System: 
 
5.1.1 The tender is required to be submitted in Two Cover System and First cover 

shall contain: 
 (a) All the tender document i.e. Part I to Part III including the required 

information of the tenderer's along with the Proformae duly filled in 
excluding Preamble to Schedule of Quantities and Rates, Schedule of 
Quantities and Rates and Form of Tender i.e. Part IV which is required 
to be sealed separately in second cover. 
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(b) All the accompaniments set out in Clause 4.5 above  
 

(c) The First sealed cover shall be superscribed with the Tender Number, 
Name of Work, Due Date and with the words “TECHNICAL BID (Cover 
No.1)–To Chief Engineer” and should bear in the bottom left corner, 
the Name of Tenderer. 

 
(d) Duly executed power of attorney in the name of Bidders authorised 

representatives to act on behalf of Bidder in case of Firms/ Partnership 
duly authenticated by a Notary Public.  

 
(e) All Technical Certificates and Financial Statements shall be 

certified by the Statutory Auditors of the firm. Copy of 
Appointment Order/ Resolution in respect of Statutory Auditors 
also to be submitted. 

 
5.1.2 The Second sealed cover shall contain Preamble to Schedule of Quantities 

and Rates, Schedule of Quantities and Rates and Form of Tender i.e. Part IV 
in the form as described in Clause No.5.1.1(a) above as the case may be. 
The Second sealed cover shall be superscribed with the Tender Number, 
Name of the work, Due date and with the words “FINANCIAL BID– (Cover 
No.2)” and should bear in the bottom left corner, the Name of the Tenderer. 

 
5.1.3 The Tenderer must ensure that his tendered amount or rates are not 

mentioned, either directly or indirectly in any of the papers enclosed in the 
First cover. If any such mention is made there, the tender is liable to be 
treated as invalid and will not be considered.  

 
5.1.4 The EMD shall be placed in “Third cover” marked as “EMD” and all the three 

covers shall be placed in “Fourth cover” properly sealed which shall be 
superscribed with the Tender Number, Name of the work, Due date and with 
the words “Complete Tender” and shall be addressed to the Chief Engineer, 
Mormugao Port Trust. The Name of Tenderer shall appear in the bottom left 
corner of the cover. Tenderer should also write on this cover whether the 
tender is submitted against EMD lodged with the tender or against Permanent 
Earnest Money Deposit. 

 
5.2 Delivery of Tenders 
5.2.1 The tenders duly completed in accordance with the "Instructions for 

preparation and submission of tender" contained in this tender document 
should be placed in the Tender Box (marked “Tender No. CE/56/2016”) kept 
outside the cabin of the Asst. Exe. Engineer (Accts), Civil Engineering 
Department, Administrative  Office Building, Mormugao Port Trust, Headland 
Sada, Mormugao, 403804, Tel: 0832 2594628.  upto 3.00 pm on due date as 
indicated in face sheet and First cover Chief Engineer, Mormugao Port Trust 
offers will be opened at 3.30 p.m. on the same date in the presence of such of 
the tenderers who may wish to be present. 

 
5.2.2. The tenders addressed to the Chief Engineer/MPT whether sent by post or by 

hand delivery must reach the office of the Asst. Exe. Engineer (Accts),  Civil 
Engineering Department, Mormugao Port Trust, Administrative  Office  
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Building ,Headland Sada , Mormugao ,403804, on or before the due date and 
time. OFFERS RECEIVED LATE WILL NOT BE CONSIDERED EVEN 
THOUGH POSTED BEFORE THE DUE DATE AND TIME. 

 
5.2.3. Offers sent by Telex/Telegram/FAX will not be considered. 
 
5.2.4. Unsigned tenders will not be considered. 
 
6. OPENING OF TENDERS: 
 
6.1 The tender will be opened at the time and  date notified in the Tender Notice, 

in the presence of such of the tenderers who may wish to be present. 
 
6.2 In the case of Two cover tenders, only the First cover marked to Chief 

Engineer, (MPT) will be opened at the time and date notified in the Tender 
Notice. 

 
6.3 The Second cover i.e. “Financial Bid” of non-qualified bidders will be 

retained unopened and no correspondence on this decision will be 
entertained. The Second covers of only those tenderers, who are found to be 
eligible, will be opened later. The date and the time of opening the Second 
cover will be notified to the concerned tenderers and the Second cover will be 
opened in the presence of such of those tenderers who may wish to be 
present. 

  
7. VALIDITY PERIOD OF TENDERS 
        

The validity period of the tender shall be 180 days after the submission of the 
Bid Offer. Tenders with a shorter validity period shall be rejected.  

 
8. Tenderers should not send revised or amended offer after the closing day and 

the time of tender. 
 
9.     The contractor shall take special care to protect and support at their own cost 

the underground service like electrical cables, telephone cables, water-mains, 
drainage pipelines and other services lines etc. coming in the way of works. 

 
10. Further clarification, if any, can be obtained from the Executive Engineer, 

(P&C Section) Engineering Civil Department, Mormugao Port Trust or by 
contacting the officer designated in the Tender Notice. 

 
11. The tenderers are not allowed to fill in the tender or seal the tender in the 

MPT premises.  
 
                 CHIEF ENGINEER 

 MORMUGAO PORT TRUST 
  MORMUGAO – GOA 

Mormugao, Headland Sada. 
Dated: 04.08.2016 
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MORMUGAO PORT TRUST 

ENGINEERING (CIVIL ) DEPARTMENT 
 

TENDER No. CE/56/2016  
 
Name of Work: PROVIDING FULL RAKE HANDLING RAILWAY LINE WITH 

PAVING 30M WIDE AT MORMUGAO PORT, GOA. 
 

PART II (ii) - JOINT VENTURE 
 

1  The number of members in the Joint Venture (JV) shall be restricted to two.  

2  Lead member of the JV shall have equity share of minimum 51% and 
maximum 74%. Lead member shall satisfy Financial and Technical criteria 
specified in the tender. 

3 Other member of JV shall satisfy Financial criteria specified in the tender. 
Other member of JV shall execute similar work not less than 15% of the 
estimated cost of put to tender.  

4 All the members of the joint venture shall be, jointly raise the finance 
whenever required and jointly responsible for the liability, during the bidding 
process and for the execution of the contract in accordance with the contract 
terms, and a statement to this effect shall be included in the authorization or 
memorandum of understanding or joint venture Agreement. The bid shall be 
signed so as to legally bind all the members, jointly or severally.  

5  Bids submitted by a joint venture (JV) shall comply with the following 
requirements: 

a) A copy of the Joint Venture Agreement (JVA) entered into by the 
partners shall be submitted with the bid. JVA shall include among other 
things, the Joint Venture‟s objectives, the proposed management 

structure, the contribution of each partner to the Joint Venture 
operation, the commitment of the partners to joint and several liability 
for due performance, recourse / sanctions within the Joint Venture in 
the event of default or withdrawal of any partner and arrangements for 
providing the required indemnities. 

b) The most experienced partner will be the Lead Partner and nominated 
as the partner- in-charge; in pursuance to Clause 2 and this 
authorisation shall be evidenced by submitting a power of attorney 
signed by the legally authorised signatories of all the partners. The 
most experienced partner (Lead Partner) will be the one defined as 
such in the communication approved the pre-qualification. 
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c) The most experienced partner (Lead Partner) of the joint venture will 
provide suitable experienced personnel at site for the purpose of 
general planning, site management and plant operations, during the 
whole period of contract execution and a statement to this effect 
should be included in the Joint Venture Agreement. 

d) The bid, and in the case of the successful bidder, the Form of 
Agreement shall be signed and / or executed in such a manner as may 
be required for making it legally binding on all partners (including 
operative parts of the ensuing Contract in respect of Arbitration 
Agreement etc.) 

e) The partner-in-charge shall be authorised to incur liabilities and to 
receive instructions for and on behalf of all partners of the Joint 
Venture and the entire execution of the Contract including payment 
shall be carried out exclusively through the partner-in-charge. A 
statement to this effect should be included in the joint venture 
agreement. 

f) All partners of the joint venture shall be liable jointly and severally for 
the execution of the Contract in accordance with the Contract terms, 
and a statement to this effect shall be included in the joint venture 
agreement. 

g) Bid Security (EMD) as required can be furnished by any partner but it 
should be in the name of joint venture. 

h) Performance guarantee, as required, will be furnished by all partner(s), 
out of their accounts, in proportion to their participation in Joint 
Venture. 

i) Joint Venture Agreement shall contain a clause to the effect that there 
shall be a separate JV Bank Account (distinct from the Bank Accounts 
of the individual partners) to which the individual partner shall 
contribute their share capital and / or working capital. 

j) Joint Venture Agreement shall also contain a clause to the effect that 
the financial obligations of the JV shall be discharged through the said 
JV Bank Account only and also all the payments received by the JV 
from the Employer shall be through that account alone. 

k) In the event of default by the most experienced partner (lead Partner), 
it shall be constructed as default of the Contractor; and Employer will 
take action under Conditions of Contract. 

l) In the event of any other partner leaving the JV, it shall be intimated to 
the Employer within 30 days by the other partner(s). Failure to do so 
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shall be construed as default of the Contractor and the Employer may 
take action under the Conditions of Contract. 

m) In case the joint venture agreement is not acceptable to the Employer, 
the joint venture will modify the agreement so as to be acceptable to 
the Employer.  

n) The bid submitted shall include all the information as per the 
PROFORMA in the bid document and furnished separately for each 
partner. 

o) In case of withdrawal of any partner from the JV the following shall be 
applicable: 

i) Stepping into the shoes of the existing partners of JV with all the 
liabilities of the existing partners from the beginning of the 
Contract; 

ii) With the prior approval of the Employer; 

iii)  Notwithstanding demarcation or allotment of work between two 
JV partners, JV shall be liable for non-performance of the whole 
contract irrespective of their demarcation or share of work; and  

iv) The payments under the contract will only be made to the JV 
and not to the individual partners. 
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JOINT VENTURE PARTNER INFORMATION FORM 
 

[The Tenderer shall fill in this Form in accordance with the instructions 
indicated below}.  

Date: insert date (as day, month and year) of Tender Submission].  
Tender No.: [insert number of Tendering process]  
 

1.  Tenderer's Legal Name: [insert Tenderer's legal name]  

2.  JV's Party Legal name: [insert JV's Party legal name]  
 
 
 

3.  
JV's Party Country of Registration: [insert JV's Party  country of registration 
and details  of registration} 

4. JV's Party Year of Registration: Insert  JV's Party  year of registration   

5.   
JV's Party Legal Address in Country/ of Registration: [insert JV's Party legal 
address in country  of registration 

6 

JV's Party Authorized Representative Information 
 
Name: [insert name of JV's Party authorized representative]  
 
Address: [insert address of JV's Party authorized representative] 
 
Telephone/Fax numbers: [insert telephone/fax numbers of JV's Party 
authorized representative]  
 
 
Email Address :  [Insert email address of JV's Party authorized representative 
 

 
 
 

 

 

Attached are copies of original  documents of:  [check the box(es) of the 
attached original documents] 

 
o Articles  of Incorporation or Registration of firm named in 2, above, in 

accordance with Tender 
        Document  
 
o In case of government owned entity from India, documents establishing 

legal and financial autonomy and compliance with commercial law, in 
accordance with Tender Document 

 
o PAN Number 

 
o Sales Tax / VAT registration Number 

 

o Service Tax Registration Number 
 

o Any other documents required for statutory compliance 
 
  

Duly authorized to sign this Authorization on behalf of : [Insert complete name of 

Tenderer] 

Dated on ________________ day of ________________, _______ [insert date of signing] 
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MORMUGAO PORT TRUST 

ENGINEERING (CIVIL ) DEPARTMENT 
 

TENDER No. CE/56/2016  
 

Name of Work: PROVIDING FULL RAKE HANDLING RAILWAY LINE WITH 
PAVING 30M WIDE AT MORMUGAO PORT, GOA. 

 
PART II (iii) a FORM OF AGREEMENT    

 

  THIS AGREEMENT made this            day of              two 

thousand six BETWEEN the Board of Trustees of the Port of Mormugao, a 

body corporate under the Major Port Trusts Act. 1963 (herein under referred 

to as “the Board” which expression shall unless repugnant to the context or 

meaning thereof mean and include their successors and assigns) of the ONE 

PART of M/s. __________________________________________________, 

having their registered office at _________________ ____________ 

(hereinafter  referred to as “the contractor”,  which expression shall unless 

repugnant to the context or meaning thereof, mean and include their heirs, 

executors, administrators, representatives and assignees or successors in 

office) of the OTHER PART.  

  WHEREAS the Board is desirous of executing the work of   

“PROVIDING FULL RAKE HANDLING RAILWAY LINE WITH PAVING 30M WIDE 

AT MORMUGAO PORT, GOA” on the terms and conditions stipulated in the 

contractor‟s tender dated _______________ and read with the conditions contained 

in the tender documents attached to the above mentioned tender. 

  AND WHEREAS the contractor by their above mentioned tender has 

offered to execute, complete and maintain such work, which tender has been 

accepted by the Board and such tender with correspondence, specifications, 

schedule. Amendments and acceptance thereof will constitute abiding contract 

between the Board and the contractor. 
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  AND WHEREAS the contractor has furnished to the Board, a Bank 

Guarantee No. _____________ dated ______________ for a sum of     

Rs.________________________ (Rupees ___________________________ 

__________________________ only) as Initial Security for the due performance 

and observance by the contractor of the terms and conditions of this Agreement. 

 

 NOW THIS AGREEMENT WITNESSETH AS FOLLOWS: 

 

01. In this agreement words and expressions shall have the same meaning 

as are   respectively assigned to them in the conditions of contract 

herein after referred to. 

02. The following documents shall be deemed to form and be read and 

construed as part of this agreement. 

(A)  COVER No. - I 

a. Contents of Tender Document 
b. Undertaking by the Tenderer 
c. Tender Notice 
d. Clause of General Conditions of Contract. 
e. Appendix I  
f. Appendix II (Materials to be supplied by Department)    
g. Appendix III (Estate rental)  
h.  Proforma 1, 2, 3, 4, 5 & 6  
i. Instructions for preparation and submission of tender. 
j. Joint Ventures 
k. Additional special instructions. 
l. Scope of Work 
m. Form of Bank Guarantee for EMD and Security Deposit and Form of 

Agreement (Annexures I & II)  
n.      Indicative Drawing No.H/841 R1  
o. A printed set containing Instructions to tenderers, General and special 

conditions of contract. (VOLUME –I) 

(B) COVER No. II   
 

i) Preamble to Schedule of Quantities and Rates 
ii) Schedule of quantities and rates  
iii)       Tender Form 
iv) Contractor‟s acceptance letter No. ________________ dated ______. 
iv) Any other relevant correspondence exchanged upto the issue of work 

order which has not been specifically mentioned above. 
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v) All additional drawings, specifications and written Instructions when 
issued by or approved in writing by the Chief Engineer as per clause 
No.9 of the General Conditions. 

 
03.    The contractor hereby convenants with the Board to construct, complete 

and maintain the work in conformity in all respects with the provisions of 

the contract. 

04.  The Board hereby convenants to pay to the contractor the contract 

price in consideration of the construction, completion and maintenance 

of the work, at the times and in the manner prescribed by the contract. 

05.  IN WITNESS WHEREOF THE PARTIES HAVE placed their hand and 

seals, the day, month, year first above written 

THE COMMON SEAL OF THE TRUSTEES OF 

THE PORT OF MORMUGAO HAS HEREUNTO  
AFFIXED AND THE CHAIRMAN THEREOF CHIEF ENGINEER 
HAS HEREUNTO SET HIS HAND IN THE 
PRESENCE OF 
1. 

2.                       

SIGNED AND SEALED BY THE CONTRACTOR 
IN THE PRESENCE OF 
1. 
 
2.  
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MORMUGAO PORT TRUST 
ENGINEERING (CIVIL ) DEPARTMENT 

 
TENDER No. CE/56/2016  

 
Name of Work: PROVIDING FULL RAKE HANDLING RAILWAY LINE WITH 

PAVING 30M WIDE AT MORMUGAO PORT, GOA.  
 

PART II (iii) b FORM OF BANK GUARANTEE FOR SECURITY DEPOSIT 
 

1. In consideration of the Board of Trustees of the Mormugao Port Trust 

(hereinafter called “The Board”) having offered to accept the terms and 

conditions of the proposed agreement between _______ and ________ 

(hereinafter called “the said Contractor(s)” for the work 

____________(hereinafter called ”the said agreement”) having agreed to 

production of an irrevocable Bank guarantee for Rs. ______ (Rupees 

_______ only) as a security/guarantee from the Contractor(s) for compliance 

of his obligations in accordance with the terms and conditions in the said 

agreement. 

 

2. We _____________ (hereinafter referred to as the “Bank”) hereby undertake 

to (indicate the name of the Bank) pay to the Board an amount not exceeding 

Rs. __________ (Rupees __________________ only) on demand by the 

Board. 

 

3. We____________________ do hereby undertake to pay the amounts due 

and payable (indicate the name of the Bank) under this Guarantee without 

any demur, merely on a demand from the Board stating that the amount 

claimed is required to meet the recoveries due or likely to be due from the 

said Contractor(s).  Any such demand made on the bank shall be conclusive 

as regards the amount due and payable by the Bank under this guarantee.  

However, our liability under this Guarantee shall be restricted to an amount 

not exceeding Rs. __________ (Rupees _______________ only). 
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4. We, the said Bank, further undertake to pay to the Board any money so 

demanded notwithstanding any dispute or disputes raised by the 

Contractor(s) in any suit or proceeding pending before any Court or Tribunal 

relating thereto, our liability under this present being absolute and 

unequivocal.  The payment so made by us under this bond shall be a valid 

discharge of our liability for payment thereunder, and the Contractor(s) shall 

have no claim against us for making such payment. 

5. We ______________ further agrees that the Guarantee herein contained 

shall (indicate the name of the Bank) remain in full force and effect during the 

period that would be taken for the performance of the said agreement, and it 

shall continue to be enforceable till all the dues of the Board under or by 

virtue of the said agreement have been fully paid, and its claims satisfied or 

discharged, or till the Engineer-In-Charge, on behalf of the Board, certifies 

that the terms and conditions of the said agreement have been fully and 

properly carried out by the said Contractor(s), and accordingly discharges this 

Guarantee. 

 

6. We _________ further agree with the Board that the Board (indicate the 

name of the bank) shall have the fullest liberty without our consent, and 

without effecting in any manner our obligations hereunder, to vary any of the 

terms and conditions of the said agreement or to extend time of performance 

by the said Contractor(s) from time to time or to postpone for any time or from 

time to time any of the powers exercisable by the Board against the said 

Contractor(s) and to forbear or enforce any of the terms and conditions 

relating to the said agreement, and we shall not be relieved from our liability 

by reason of any such variation or extension being granted to the said 

Contractor(s) or for any forbearance, act of omission on the part of the Board 

or any indulgence by the Board to the said Contractor(s) or by any such 

matter or thing whatsoever which under the law relating to sureties would, but 

for this provision, have effect of so relieving us. 

 

7. This guarantee will not be discharged due to the change in the Constitution of  

8. the Bank or the Contractor(s). 
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9. We __________ lastly undertake not to revoke this Guarantee except with 

(indicate the name of the Bank) the previous consent of the Board in writing. 

 

10. This Guarantee shall be valid upto _______ unless extended on demand by 

the Board. Notwithstanding anything mentioned above, our liability against 

this Guarantee is restricted to Rs. _____ (Rupees ___________ only), and 

unless a claim in writing is lodged with us within six months of the date of 

expiry or extended date of expiry of this Guarantee all our liabilities under this 

Guarantee shall stand discharged. 

Dated the _____________ day of ___________ For _________________ 
 
                 (indicate the name of the Bank) 
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MORMUGAO PORT TRUST 

ENGINEERING (CIVIL ) DEPARTMENT 
 

TENDER No. CE/56/2016  
 

Name of Work: PROVIDING FULL RAKE HANDLING RAILWAY LINE WITH 
PAVING 30M WIDE AT MORMUGAO PORT, GOA.  

 
PART II (iv) PROFORMA OF PRE CONTRACT INTEGRITY PACT 

General 

This pre-bid pre-contract Agreement (hereinafter called the Integrity Pact) is made 

on____________ day of the month of _______________ 2014, between, on one 

hand, the Board of Trustees of Mormugao Port Trust acting through Shri. 

________________, (Designation of the Officer), Mormugao Port Trust (hereinafter 

called the 'EMPLOYER', which expression shall mean and include, unless the 

context otherwise requires, his successors in office and assigns) of the First Part 

and M/s. ____________________ represented by 

Shri.___________________________, Chief Executive Officer (hereinafter called 

the "BIDDER" which expression shall mean and include, unless the context 

otherwise requires, his successors and permitted assigns) of the Second Part. 
 

WHEREAS the 'EMPLOYER' has invited bids for the project of “Providing Full 

Rake Handling Railway Line with Paving 30m Wide at Mormugao Port, Goa” 

(hereinafter referred to as the “Project”) and the BIDDER is submitting his bid for 

the project and WHEREAS the BIDDER is a Private Limited company/Public Limited 

company/Government undertaking/registered partnership firm/ constituted in 

accordance with the relevant law in the matter and the 'EMPLOYER' is Mormugao  

Port Trust. 

NOW, THEREFORE, 

To avoid all forms of corruption by following a system that is fair, transparent and 

free from any influence/prejudiced dealings prior to, during and subsequent to the 

currency of the contract to be entered into with a view to:- 

Enabling the EMPLOYER to obtain the desired said stores/equipment/ 

services/works at a competitive price in conformity with the defined specifications by 
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avoiding the high cost and the distortionary impact of corruption on public 

procurement, and  

 

Enabling BIDDERS to abstain from bribing or indulging in any corrupt practice in 

order to secure the contract by providing assurance to them that their competitors 

will also abstain from bribing and other corrupt practices and the 'EMPLOYER' will 

commit to prevent corruption, in any form, by its officials by following transparent 

procedures. 

 

The parties hereto hereby agree to enter into this Integrity Pact and agree as 

follows: 

 

Commitments of the 'EMPLOYER' 

1.1 The 'EMPLOYER' undertakes that no official of the 'EMPLOYER', connected 

directly or indirectly with the contract, will demand, take a promise for or accept, 

directly or through intermediaries, any bribe, consideration, gift, reward, favour or 

any material or immaterial benefit or any other advantage from the BIDDER, 

either for themselves or for any person, organisation or third party related to the 

contract in exchange for an advantage in the bidding process, bid evaluation, 

contracting or implementation process related to the contract. 

 

1.2 The 'EMPLOYER' will, during the pre-contract stage, treat all BIDDERS alike and 

will provide to all BIDDERS the same information and will not provide any such 

information to any particular BIDDER which could afford an advantage to that 

particular BIDDER in comparison to other BIDDERS.  

 

1.3 All the officials of the 'EMPLOYER' will report to the appropriate Government 

office any attempted or completed breaches of the above commitments as well 

as any substantial suspicion of such a breach. 

 

2.  In case any such preceding misconduct on the part of such official(s) is reported 

by the BIDDER to the 'EMPLOYER' with full and verifiable facts and the same is 

prima facie found to be correct by the 'EMPLOYER' necessary disciplinary 

proceedings, or any other action as deemed fit, including criminal proceedings 
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may be initiated by the 'EMPLOYER' and such a person shall be debarred from 

further dealings related-to the contract process. In such a case while an enquiry 

is being conducted by the 'EMPLOYER' the proceedings under the contract 

would not be stalled. 

 

Commitments of BIDDERS 

3.0  The BIDDER commits itself to take all measures necessary to prevent corrupt 

practices, unfair means and illegal activities during any stage of its bid or during any 

pre-contract or post-contract stage in order to secure the contract or in furtherance 

to secure it and in particular commit itself to the following:- 

 

3.1 The BIDDER will not offer, directly or through intermediaries, any bribe, gift, 

consideration, reward, favour, any material or immaterial benefit or other advantage, 

commission, fees, brokerage or inducement to any official of the 'EMPLOYER' 

connected directly or indirectly with the bidding process, or to any person, 

organisation or third party related to the contract in exchange for any advantage in 

the bidding, evaluation, contracting and implementation of the contract. 

 

3.2  The BIDDER further undertakes that it has not given, offered or promised to 

give, directly or indirectly any bribe, gift, consideration, reward, favour, any material 

or immaterial benefit or other advantage, commission, fees, brokerage or 

inducement to any official of the 'EMPLOYER' or otherwise in procuring the Contract 

or forbearing to do or having done any act in relation to the obtaining or execution of 

the contract or any other contract with the Government for showing or forbearing to 

show favour or disfavour to any person in relation to the contract or any other 

contract with the Government. 

 

3.3*  BIDDERS shall disclose the name and address of agents and representatives 

and Indian BIDDERS shall disclose their foreign principals or associates. 

 

3.4*  BIDDERS shall disclose the payments to be made by them to agents/brokers 

or any other intermediary, in connection with this bid/contract. 

 

3.5*  The BIDDER further confirms and declares to the 'EMPLOYER' that the 
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BIDDER has not engaged any individual or firm or company whether Indian or 

foreign to intercede, facilitate or in any way to recommend to the EMPLOYER 

or any of its functionaries, whether officially or unofficially to the award of the 

contract to the BIDDER, nor has any amount been paid, promised or intended 

to be paid to any such individual, firm or company in respect of any such 

intercession, facilitation or recommendation. 

 

3.6  The BIDDER, either while presenting the bid or during pre-contract 

negotiations or before signing the contract, shall disclose any payments he 

has made, is committed to or intends to make to officials of the 'EMPLOYER' 

or their family members, agents, brokers or any other intermediaries in 

connection with the contract and the details of services agreed upon for such 

payments. 

 

3.7  The BIDDER will not collude with other parties interested in the contract to 

impair the transparency, fairness and progress of the bidding process, bid 

evaluation, contracting and implementation of the contract. 

 

3.8  The BIDDER will not accept any advantage in exchange for any corrupt 

practice, unfair means and illegal activities. 

 

3.9  The BIDDER shall not use improperly, for purposes of competition or 

personal gain, or pass on to others, any information provided by the 

'EMPLOYER' as part of the business relationship, regarding plans, technical 

proposals and business details, including information contained in any 

electronic data carrier. The BIDDER also undertakes to exercise due and 

adequate care lest any such information is divulged.  

 

3.10  The BIDDER commits to refrain from giving any complaint directly or through 

any other manner without supporting it with full and verifiable facts. 

 

3.11  The BIDDER shall not instigate or cause to instigate any third person to 

commit any of the actions mentioned above. 
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3.12  If the BIDDER or any employee of the BIDDER or any person acting on 

behalf of the BIDDER, either directly or indirectly, is a relative of any of the 

officers of the 'EMPLOYER' or alternatively, if any relative of an officer of the 

'EMPLOYER' has financial interest/stake in the BIDDER's firm, the same shall 

be disclosed by the BIDDER at the time of filing of tender.  

 The term 'relative' for this purpose would be as defined in Section 6 of the 

Companies Act 1956. 

 

3.13  The BIDDER shall not lend to or borrow any money from or enter into any 

monetary dealings or transactions, directly or indirectly, with any employee of 

the 'EMPLOYER'. 

 

4. Previous Transgression 

4.1  The BIDDER declares that no previous transgression occurred in the last 

three years immediately before signing of this Integrity Pact, with any other 

company in any country in respect of any corrupt practices envisaged 

hereunder or with any Public Sector Enterprise in India or any Government 

Department in India that could justify bidder's exclusion from the tender 

process. 

4.2  The BIDDER agrees that if it makes incorrect statement on this subject, 

BIDDER can be disqualified from the tender process or the contract, if already 

awarded, can be terminated for such reason. 

 

5. Earnest Money (Security Deposit) 

5.1  While submitting commercial bid, the BIDDER shall deposit an amount ____ 

(to be specified in Bid Document) as Earnest Money/Security Deposit, with 

the 'EMPLOYER' through any of the following instruments: 

 (i)  Bank Draft or a Pay Order in favour of _______ 

(ii)  A confirmed guarantee by an Indian Nationalised Bank, promising 

payment of the guaranteed sum to the 'EMPLOYER' on demand within 

3 working days without any demur whatsoever and without seeking 

any reasons whatsoever. The demand for payment by the 
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'EMPLOYER' shall be treated as conclusive proof of payment. 

(iii) Any other mode or through any other instrument (to be specified in the 

Bid Document). 

 

5.2   The Earnest Money/Security Deposit shall be valid upto a period of 

______ months or the complete conclusion of the contractual obligations to 

the complete satisfaction of both the BIDDER and the EMPLOYER, including 

warranty period, whichever is later. 

 

5.3 In case of the successful BIDDER, a clause would also be incorporated in the 

Article pertaining to Performance Security in the Project Contract that the 

provisions of Sanctions for Violation shall be applicable for forfeiture of 

Performance Security in case of a decision by the EMPLOYER to forfeit the 

same without assigning any reason for imposing sanction for violation of this 

Pact. 

 

5.4 In case of the successful BIDDER a clause would also be incorporated in the 

Article pertaining to Performance Bond in the Purchase Contract that the 

provisions of Sanctions for violation shall be applicable for forfeiture of 

Performance Bond in case of a decision by the BUYER to forfeit the same 

without assigning any reason for imposing sanction for violation of this Pact. 

 

5.5  No interest shall be payable by the 'EMPLOYER' to the BIDDER on Earnest 

Money/Security Deposit for the period of its currency. 

 

6. Sanctions for Violations 

6.1  Any breach of the aforesaid provisions by the BIDDER or any one employed 

by it or acting on its behalf (whether with or without the knowledge of the 

BIDDER) shall entitle the 'EMPLOYER' to take all or any one of the following 

actions, wherever required:- 

 (i) To immediately call off the pre contract negotiations without assigning any 

reason or giving any compensation to the BIDDER. However, the 

proceedings with the other BIDDER(s) would continue. 
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 (ii) The Earnest Money Deposit (in pre-contract stage) and/or Security 

Deposit/Performance Bond (after the contract is signed) shall stand forfeited 

either fully or partially, as decided by the 'EMPLOYER' and the 'EMPLOYER' 

shall not be required to assign any reason therefore. 

 

 (iii) To immediately cancel the contract, if already signed, without giving any 

compensation to the BIDDER. 

 

 (iv) To recover all sums already paid by the BUYER, and in case of an Indian 

BIDDER with interest thereon at 2% higher than the prevailing Prime Lending 

Rate of State Bank of India, while in case of a BIDDER from a country other 

than India with interest thereon at 2% higher than the LIBOR.  If any 

outstanding payment is due to the BIDDER from the BUYER in connection 

with any other contract for any other stores, such outstanding payment could 

also be utilized to recover the aforesaid sum and interest. 

 

 (v) To encash the advance bank guarantee and performance bond/warranty 

bond, if furnished by the BIDDER, in order to recover the payments, already 

made by the EMPLOYER, alongwith interest. 

 

 (vi) To cancel all or any other Contracts with the BIDDER. The BIDDER shall, 

be liable to pay compensation for any loss or damage to the 'EMPLOYER' 

resulting from such cancellation/rescission and the 'EMPLOYER' shall be 

entitled to deduct the amount so payable from the money(s) due to the 

BIDDER. 

 

 (vii)To debar the BIDDER from participating in future bidding processes of the 

Government of India for a minimum period of five years, which may be further 

extended at the discretion of the 'EMPLOYER or take action as per the 

procedure mentioned in the “Guidelines on Banning of Business dealings.”  

Copy of the Guidelines on Banning of business dealings” is annexed and 

marked as Annexure. 

 

 (viii) In cases where irrevocable Letters of Credit have been received in 
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respect of any contract signed by the EMPLOYER with the BIDDER, the 

same shall not be opened.  

 

 (ix) To recover all sums paid in violation of this Pact by BIDDER(s) to any 

middleman or agent or broker with a view to securing the contract. 

 

 (x) Forfeiture of Performance Guarantee in case of a decision by the 

'EMPLOYER' to forfeit the same without assigning any reason for imposing 

sanction for violation of this Pact. 

 

6.2  The 'EMPLOYER' will be entitled to take all or any of the actions mentioned at 

para 6.1(i) to (x) of this Pact also on the Commission by the BIDDER or any 

one employed by it or acting on its behalf (whether with or without the 

knowledge of the BIDDER), of an offence as defined in Chapter IX of the 

Indian Penal code, 1860 or Prevention of Corruption Act, 1988 or any other 

statute enacted for prevention of corruption. 

 

6.3  The decision of the 'EMPLOYER' to the effect that a breach of the provisions 

of this Pact has been committed by the BIDDER shall be final and conclusive 

on the BIDDER. However, the BIDDER can approach the Independent 

Monitor(s) appointed for the purposes of this Pact. 

 

7. Failure Clause 

7.1  The BIDDER undertakes that it has not performed/is not performing similar 

project at a price lower than that offered in the present bid in respect of any 

other Ministry/Department of the Government of India or PSU and if it is found 

at any stage that similar project was performed by the BIDDER to any other 

Ministry/Department of the Government of India or a PSU at a lower price, 

then that very price, with due allowance for elapsed time, will be applicable to 

the present case and the difference in the cost would be refunded by the 

BIDDER to the 'EMPLOYER', if the contract has already been concluded. 
 

8. Independent Monitors 

8.1  The 'EMPLOYER' has appointed the following Independent Monitors 
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(hereinafter referred to as Monitors) for this Pact in consultation with the 

Central Vigilance Commission. 

 SHRI AJIT RAIZAD, Retd. IAS  
 

8.2  The task of the Monitors shall be to review independently and objectively, 

whether and to what extent the parties comply with the obligations under 

this Pact. 
 

8.3  The Monitors shall not be subject to instructions by the representatives of 

the parties and perform their functions neutrally and independently. 
 

8.4  Both the parties accept that the Monitors have the right to access all the 

documents relating to the project/bidding, including minutes of meetings. 
 

8.5  As soon as the Monitor notices, or has reason to believe, a violation of this 

Pact, he will so inform the Authority designated by the EMPLOYER, 
 

8.6  The BIDDER(s) accepts that the Monitor has the right to access without 

restriction to all Project documentation of the EMPLOYER, including that 

provided by the BIDDER. The BIDDER will also grant the Monitor, upon 

his request and demonstration of a valid interest, unrestricted and 

unconditional access to his project documentation. The same is applicable 

to Subcontractors. The Monitor shall be under contractual obligation to 

treat the information and documents of the BIDDER/Subcontractor(s) with 

confidentiality. 
 

 8.7  The EMPLOYER, will provide to the Monitor sufficient information about all 

meetings among the parties related to the Project provided such meetings 

could have an impact on the contractual relations between the parties. 

The parties will offer to the Monitor the option to participate in such 

meetings. 

 

 8.8  The Monitor will submit a written report to the designated Authority of 

EMPLOYER within 8 to 10 weeks from the date of reference or intimation 

to him by the EMPLOYER/ BIDDER and, should the occasion arise, 

submit proposals for correcting problematic situations. 
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6. Facilitation of Investigation 

 In case of any allegation of violation of any provisions of this pact or payment 

of commission, the EMPLOYER or its agencies shall be entitled to examine all the 

documents including the Books of Accounts of the BIDDER and the BIDDER shall 

provide necessary information and documents in English and shall extend all 

possible help for the purpose of such examination. 

 

10. Law and Place of Jurisdiction 

 This Pact is subject to Indian Law.' The place of performance and jurisdiction 

is the seat of the EMPLOYER 

 

11. Other Legal Actions 

 The actions stipulated in this Integrity Pact are without prejudice to any other 

legal action that may follow in accordance with the provisions of the extant law in 

force relating to any civil or criminal proceedings. 

 

12. Validity 

 12.1  The validity of this Integrity Pact shall be from date of its signing and 

extend upto 5 years or the complete execution of the contract to the 

satisfaction of both the EMPLOYER and the BIDDER, including warranty 

period, whichever is later. In case BIDDER is unsuccessful, this Integrity 

Pact shall expire after six months from the date of the signing of the 

contract.  

 

 12.2  Should one or several provisions of this Pact turn out to be invalid; the 

remainder of this Pact shall remain valid. In this case, the parties will strive 

to come to an agreement to their original intentions. 

 

 12.3 If the BIDDER is a partnership or a consortium, this agreement must be 

signed by all partners or consortium members. 
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13. The parties hereby sign this Integrity Pact at _______on________  

  

EMPLOYER                            BIDDER.   

 

Name of the Officer.     CHIEF EXECUTIVE OFFICER 

Designation 

Deptt./MINISTRY/PSU 

 

Witness        Witness 

1. ________________      1.___________________ 

2. _________________      2.___________________, 

 

* Provisions of these clauses would need to be amended/ deleted in line with the 
policy of the EMPLOYER in regard to involvement of Indian agents of foreign 

bidders. 
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MORMUGAO PORT TRUST 
ENGINEERING (CIVIL) DEPARTMENT 

                                               
TENDER No. CE/56/2016  

 
Name of Work: PROVIDING FULL RAKE HANDLING RAILWAY LINE WITH 

PAVING 30M WIDE AT MORMUGAO PORT, GOA. 
 

PART – III (i) SCOPE OF WORK  
            
   1.        The proposed work comprises of: 

a) Earth work in filling with ordinary soil/murrum.  

b) Murrum Blanketing on the Railway formation with blanket material viz 
murrum, quarry/ crusher grit etc 

c) Earthwork in cutting in formation and side & catch water drains etc. In 
Ordinary/ Hard Soil and In Soft Rock ( RNRB ) 

d) Supplying transporting and handling machine crushed stone ballast of 
50mm size clean angular, hard and durable track ballast 

e) Laying and linking Permanent way on straight /curve with 60 Kg rails on 
60 kg PSC sleepers with elastic fastenings fish plated tracks 

f) Assembling and Insertion of 1 in 8 1/2 Turnouts 60 kg with curved switch 
and CMS crossing on Fan shaped PSC sleepers 

g) Assembling  & fixing of Spring Loaded  hand operated Lever boxes  to 
the Turnouts 

h) Through packing of newly laid tracks Ist packing, IInd packing and Final 
packing on straight or curve with any sleeper density to a good and 
acceptable geometry to conform to specified alignment & level and other 
track parameters 

i) Through packing of newly laid 1 in 8 1/2 turnouts/points and crossing Ist 
packing, IInd packing and Final packing to bring them to a good and 
acceptable geometry to conform to specified line, and levels and 
parameters 

j) Fixing check rails with complete fittings on PSC sleepers at level 
crossings, curves, etc., as per the specification and drawings 

k) Erection of prefabricated Buffer stop. 

l) Erection of level crossings.  

m) Supplying of 60kg Track rails flat bottom T-12 as per I-R specification T-
12/96 including transportation and handling  

n) Supplying of 52kg rails for Check Rails purpose at level crossings and 
curves on PSC sleepers including transportation and handling 
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o) Supplying of 60kg PSC Mono Block Sleepers as per IRS specification T-
39/1993 Cor.4 of October 2003 for Plain and Curved Tracks including 
transportation and handling 

p) Supplying of Fish Plates, 60kg as per RDSO Drg No T-1898 with bolts 
as per drg. No T-1899 

q) Supplying of Check Blocks, Bolts, Nuts as per approved design and 
drawings 

r) Supplying of Grooved rubber pads as per Drg No RDSO/T-3711  

s) Supplying of GFN Liners to RDSO Drg No T-3706 

t) Supplying of Elastic Rail Clips as per Drg no RDSO/T-3701 

u) Supplying of Junction Fish Plates to match 52kg/60 kg rail section as per 
latest approved RDSO Drgs. 

v) Supply of 1 in 81/2 Turnouts (L.H. = 2 & RH = 2) 60kg with curved switch 
and CMS crossing suitable to 60 kg on Fan shaped PSC sleepers 
including transportation and handling 

w) Supply of Spring loaded Hand lever boxes as per approved design and 
drgs including transportation and handling 

x) Supply of buffer stop as per approved design and drg. and Supply of 
Level Crossing Material. 

y) Providing Soling for storm water drain and paving area to the required 
thickness. 

z) Plain Cement Concrete (1:3:6) for drain and paving area using 20mm 
graded black trap stone metal as coarse aggregate. 

aa)  Providing and placing in position RCC Precast drain cover slabs of 
grade M30 for covering the drains of size 75x45x20cm, 60x45x20cm & 
60x30x10cm thick. 

bb)  Providing & fixing shuttering /formwork, concrete of (1:2:4) grade, for 
storm water/service trenches, M25 grade in retaining walls and M30 
grade for pre-cast drain cover slabs. 

cc) Providing & fixing reinforcement for Precast drain cover slabs. 

dd)  Providing water bound macadam road having a consolidated thickness 
of 7.5cm. 

ee)  Providing and laying Non pressure NP-4 Class (Heavy Duty) RCC 
hume pipes of size 450mm dia. 

ff) Providing and fixing of G.I pipes, B class, 80mm dia complete with all 
fittings. 

gg)  Manufacturing, supplying and laying of Precast concrete interlocking 
Paver blocks, 100mm thick (Heavy duty) of grade M50, of approved 
make & pattern, laying over a coarse sand bed of 50-80mm average 
thickness. 

hh) Transporting and dumping surplus excavated material/dismantled 
material in the low lying areas within a lead of 5Kms., including loading, 
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unloading, transporting, rough levelling etc. 

The work is required to be carried out strictly as per relevant Indian Standard 
Specification; the Drawings and as described in Specifications and Schedule 
of Quantities and Rates contained in this tender document with approved 
quality of materials. 
 

2. The above works shall be carried out under the supervision and to the entire 
satisfaction of the Chief Engineer or his representative. 

  

3. The work is required to be carried out strictly as per relevant Indian Railway 
Standard Specification and complying ISPS requirements, and Drawings and 
as described in specifications are standard as per Indian Railways and 
Schedule of Quantities and Rates contained in this tender document with 
approved quality of materials. 
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MORMUGAO PORT TRUST 
ENGINEERING (CIVIL) DEPARTMENT 

                                               
TENDER No. CE/56/2016  

 
Name of Work: PROVIDING FULL RAKE HANDLING RAILWAY LINE WITH 

PAVING 30M WIDE AT MORMUGAO PORT, GOA. 

 PART III (ii) ADDITIONAL SPECIAL INSTRUCTIONS 
 

1. Tenderers are required to sign with date the Schedule of Quantities and 
Rates and the form of tender and fill in all the particulars and details called for 
therein. Unsigned tenders, without the details called for are liable for rejection.   

 

2. Measurements 

The quantities provided for in the Schedule of Quantities and Rates are only 
approximate and are given to provide a common basis for tendering. The 
actual quantity may differ from those provided for in the Schedule in view of 
the special and complex nature of the work. Payments will be made according 
to the actual quantities of work ordered and carried out, jointly measured by 
the representative of Chief Engineer and the contractor. 

 

3. Rates and Prices to be inclusive. 

The rates entered in the Schedule of Quantities by the tenderer shall include 
the provision of all supporting special equipment, labour of required skill, 
supervision, materials, overheads and profits, watch and ward, insurance 
charges, during execution and every incidental and contingent costs and 
charges, whatsoever, including sales tax on works contracts, Entry tax, etc. if 
any, for compliance with conditions of contract and specification. Service tax 
is applicable as per relevant provisions of the act time to time and shall 
be paid extra. 

4. The tenderer shall inspect the site and fully study the work involved vis-à-vis 
the specifications etc. before tendering for the work. 

5. Any damage to the property of Port should be made good or compensated by 
the contractor. 

6. After completion of the days, work / contract period the contractor shall clean, 
clear the work site to the satisfaction of the Chief Engineer or his site 
representative. 

7. Permission for working beyond the normal working hours of the Port or on 
Sundays and Public Holidays as stipulated under clause no.43 of the General 
Conditions of Contract, volume – I of the tender document will be given to the 
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contractor subject to his agreeing to bear the cost of overtime, if any, which 
may have to be paid to the Port‟s supervisory staff.  

8. The contractor and his workers / agents shall be required to obtain from MPT 
and display a Photo Identity Card during entry, stay and exit from the Port 
security areas guarded by CISF personnel. 

9. All applications for issuance of Photo Identity cards shall be routed through 
the Chief Engineer, who shall forward the same to the Port‟s Traffic 
Department, whose pass section will issue the Photo Identity Card to the 
contractor or his agents on payment of necessary fees as prescribed from 
time to time and the same shall be valid for the duration of the contract or a 
period of one year, whichever is less. Application form and prescribed fees for 
Harbour Entry Permit (HEP) as indicated in Annexure „B‟. 

10. Subject to the availability, land for construction of temporary 
sheds/stores/labour hutments, etc. will be given to the contractor in Port areas 
at Headland. The contractor shall clear away all the temporary structures built 
within a period of fourteen days after completion of the work and leave the 
whole of the site clean to the satisfaction of the Chief Engineer.  In case the 
contractor fails to vacate the Port area / premises allotted to him for site office 
/ store within the stipulated period after the completion of the work, the Board 
shall have the right to debar such defaulting contractors for future contracts of 
the Board by blacklisting him and shall also be charged penal lease rental at 
the prescribed rates. 

11. Lease rent shall be charged to the contractors for the area allotted for 
construction of their temporary sheds for site office/store/labour hutments 
required in the contract works. The licence fee shall be as per Port`s scale of 
Rates vide item (i) and (ii) of Part-I (Appendix-III). 

12. No temporary structures/sheds which are constructed to house the 
contractor‟s office/store/labour hutments shall be permitted to be retained 
during the period of maintenance. 

13. All the materials to be used in the structure shall be conforming to relevant ISI 
specifications or as specified in the Tender Schedule. Contractor shall 
undertake laboratory test as specified in the relevant I.S.I. at the discretion of 
Chief Engineer and only approved materials/approved brand of materials 
shall be used. 

14. Electrical power and water required for the work shall be supplied as per the 
availability at the Port's Scale of Rates vide Item No. I & II of Part - I  
(Appendix - II).  

15. The contractor shall have EPF Registration No. of the firm and shall 
contribute towards Employees Provident Fund (EPF) and submit the copy of 
the same along with the details in prescribed format while submitting bills. 

16. The contractor shall register with E.S.I. and should submit the copy of the 
minimum amount of insurance (ESI) etc. obtained before the commencement 
of the work. 
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17.   Contractor may submit the following information in order to refund the EMD‟S, 
BG‟S/SECURITY DEPOSITS/ RETENTION MONEY, payment of bill‟s etc. 

a.  NAME OF BANK  

b.  PLACE 

c.  ACCOUNT No. 

d.  TYPE OF A/C No. 

e.  MICR / RTGS / IFS No. 

f. Permanent Account Number  

 

18.  SITE REGISTERS:- 

The contractor shall maintain following registered at Site, which shall be 
entered on day to day basis and produced on demand. 

1. Cement Register ( Starting total received, daily consumption and balance  

           on each day.)  

2.  Steel Register (Starting total received, consumption, balance and rolling    

            margin on each day)  

3. Sand Register 

4.  Aggregate Register 

5.  Concrete Cube Register (Testing 7 days and 28 days) 

6.  Test Register (Performed on Cement, Steel, Sand, Aggregate and other  

          Construction Material) 

7.   Hindrance Register 

8.  Site Instruction Book 

9.  Joint Record / Measurement Register. 

    10.  Pour Card Register 

    11.  Labour Register 

    12.  Any other register required by the Chief Engineer or his representative. 

           The Contractor shall keep all registers in safe custody. 

  

19. Contractor shall have to survey the proposed alignment as per the drawing 
issued and prepare detailed drawing of cross sections at every 20 mtrs.  
interval, longitudinal section for each railway line as per CSR, drawing of 
services such as cross drainage work, details drawing of curves and any 
other working drawing required, if any,  for the execution of work as directed 
by the Chief Engineer or his representative.  Approval of all such drawings 
shall be obtained before commencement of the work. 
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20. Contractor shall consider „Phase working of MPT Railway expansion works 
and Traffic block stagewise‟ as a reference.  However, during execution of 
work for each Traffic block condition, contractor shall submit detailed program 
of traffic block conditions, alongwith the details as per Clause No.1.2.10 and 
4.0 of the Additional General Specification for the approval of the Chief 
Engineer. 

21. On completion of the work, „As MADE DRAWINGS‟ shall be submitted in soft 
form on Compact Disk (CD) and also in hard copy on tracing paper. 

22. Contractor shall also liaison with South Western Railway Officials as and 
when required. 

23.   The Additional Special Instructions given above shall prevail over those 
stipulated elsewhere in the tender documents forming part of the contract. 
The volume containing the Instructions of Tenderers, the General conditions, 
Special conditions and Specifications forms an integral part of the tender 
document and the same shall be submitted along with the Volume-I of the 
tender documents all duly signed by the tenderer. 
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MORMUGAO PORT TRUST 
ENGINEERING (CIVIL) DEPARTMENT 

 
TENDER No. CE/56/2016  

 
Name of Work: PROVIDING FULL RAKE HANDLING RAILWAY LINE WITH 

PAVING 30M WIDE AT MORMUGAO PORT, GOA.  
 

PART – III (iii) – ADDITIONAL GENERAL SPECIFICATIONS 

 

1.0    WORKS IN TRAFFIC BLOCK CONDITIONS 

1.1 Track on diversions and in yards, wherever space is available, shall be laid 
prior to block. The connection to railway track is to be done under traffic block 
as per railways requirements. however, some work are required to be done 
under running traffic conditions (Pre- Block activities) and some works are to 
be done after completion of  Block period works. 

 
1.2 Pre Block Activities 
 
1.2.1 Contractor shall make a complete foot to foot survey of site of track work, 

terrain, approach roads accessibility for road cranes, vehicles etc., locations 
of ballast stacks or plot where ballast supply is in progress, PRC sleepers 
stacks, new rails lying along the track, etc. so as to have a complete idea of 
the section before quoting the rates. 

 
1.2.2 Based on L-section, yard plans and LWR plans, which are available in the 

office of Chief Engineer and can be seen during working hours of the office, 
contractor shall arrange for fixing of reference pegs of centre lines of tracks in 
main line and loop lines, location of stock, rail joints of different points, traps, 
dead ends, SEJ, Glued joints, etc. Central line peg shall be fixed (by steel flat 
or angles, tie bars 5mm thick and 1.0 meter length) on the line at 3 M away 
from the central line or at suitable locations as decided by Chief Engineer or 
his representative at an interval of 100 meters in straight and 20m in curved 
track besides at every change of grade, beginning of transition of curve, 
beginning of circular curve, other obligatory points such as bridges, level 
crossing, points and crossing. Formation level, rail level, ballast level are to be 
marked on these iron pegs (Fixed in cement concrete) by water level tube.  
No extra payment will be made for the same. 

 
1.2.3  Released tie bars may be utilized as reference pegs.  The reference pegs 

shall indicates its distance from existing and proposed central line of track as 
well as proposed formation level and rail level.  No extra payment will be 
made for fixing of reference pegs being preparatory work for linking of track. 
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1.2.4 The PRC sleepers shall be lying along the track.  These shall be uniformly 
spread, so that during block period track linking work can progress 
expeditiously.  For spreading of PRC sleepers, no dragging shall be 
permitted.  Sleepers are to be handled with the help of cranes.  Where 
accessibility of crane is not possible, manual handling shall be permitted.  If 
the cess of formation gets disturbed while placing the sleepers, the contractor 
shall make good the same at his own cost. 

 
1.2.5  The contractor shall arrange for transportation, end cropping, pairing, pulling 

back, and drilling of holes etc. in rails/ rail panels, by machine by his own 
equipments, wherever required. 

 
1.2.6 The contractor shall identify all obstructions and infringements coming in the 

linking of BG track. Such obstructions wherever feasible, shall be removed in 
pre block period.  The obstructions include C.C. foundations of signal posts/ 
electrical posts/ rails posts, water columns and its foundations, masonry walls, 
curbing stones, ash pits, etc. 

 
1.2.7 The contractor shall also identify locations where there is any deficiency or 

excess of earthwork in the alignment of BG tracks.  The contractor shall 
arrange for execution of such earthworks before stacking of Permanent Way 
materials on the cess and also before linking gets underway. 

 
1.2.8 Advance work for linking of track in diversions, loops, points and crossings 

etc. where space is available, shall be completed in pre block period. 
 

1.2.9 The contractor shall arrange for sufficient numbers of supervisors and 
labours, plants, equipments such as crane, tractors, Permanent Way tools 
and small machines etc. before commencements of any operations to suit the 
Stage Target specified by the Chief Engineer or his representative. 

 
1.2.10 The contractor shall arrange to submit at the time of taking the block work 

Tools, Plant and machine as per the broad list given below before the start 
of the block period.  These plants/ equipment and tools are to be kept in 
good serviceable order as and when required during the progress of work. 
Contractor may add tools if he wishes so: 

 
 Tentative list of tools & plants required. 

1 JCB/Loader  
2 Truck/ Tractor.  
3 Road Crane  
4 Rail tongs  
5 Crow Bar  
6 Rake ballast  
7 Phawrah  
8 Tagari  
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9 Cane basket  
10 Spanners D/E  
11 Hammer 4 lbs  
12 Jim Crows  
13 Roller ( 2 to 8 Tone)  
14 Cutting Blades  
15 Drilling bits for 20mm, 28mm & 

32mm dia.  
 

16 Beater  
17 Version measuring kit.   
18 Roller for de Stressing  
19 ERC Applicators.  
20 Chamfering equipments.   
21 Rail drilling machines.  
22 Rail cutting machines.  
23 Track lifting jack.   
24 Box spanners for P&C  
25 Gauge Cum Level   

 
1.2.11   This list of machines, Tools and Plant is for guidance and making advance 

actions for arrangements of the same.  However, any other tools and plants, 
equipments, machinery etc. required for linking of track, shall also be 
arranged by him.  It is the responsibility of the contractor to keep all P. Way 
tools and plants in safe custody after days work. Mormugao Port shall not be 
responsible at all for loss or theft. 

 
2.0 Activities of Block Period. 

 
2.1.1 With the start of block, the contractor shall arrange for dismantling of existing 

BG track.  At locations, where earthwork is to be done to achieve the desired 
formation level, track is to be dismantled first as directed by Chief Engineer 
or his representative.  Such locations shall be identified by contractor in 
advance in consultation with Chief Engineer or his representative. 

 
2.1.2 The released materials shall be properly shifted and stacked so that space 

can be made available for linking of new BG track.  Transportation and 
stacking of released Permanent Way materials shall also be organized 
simultaneously as per details given in special conditions of the relevant item. 

 
2.1.3     After dismantling of the BG track, formation shall be prepared as specified. 
 
2.1.4 Spreading of PRC sleepers for linking of track on rolled ballast bed shall be 

permitted by the Chief Engineer or his representative after verifying the 
quality of scarifying, sorting/ shifting, spreading and rolling of old/new ballast 
bed. 

 
2.1.5 The PRC sleepers shall be laid on the approved ballast bed with the help of 

road cranes.  Manual laying of sleepers shall be permitted by Chief Engineer 
or his representative where accessibility of such cranes is not possible. No 
dragging of sleepers shall be permitted. 



 65 

 
 
2.1.6 Linking of BG track in mid section and linking / insertion of P&C, loop lines 

shall progress simultaneously and separate teams shall work for these 
activities. 

 
2.1.7 The contractor shall do linking of track on curves, culverts etc. including 

fixing of guard rails and check rails along with insertion of SEJs and Glued 
Joints. 

 
2.1.8 During the course of linking of BG track, any earthwork in cutting or filling 

with depth more than 150mm shall have to be done by the contractor for 
which payment shall be made under relevant items. 

 
3.0 Activities of Post Block Period: 

 
3.1.1 Post Block period starts after completion of inspection Chief Engineer or his 

representative. 
 

3.1.2 All the deficiencies noted during inspection pertaining to this contract shall be 
make good. 

 
4.0 Stage Target: Before taking up Block work contractor shall submit 

following time schedule: 
 

Sr. 
No. 

Details of activity Duration  
  ( Days) 

         Pre Block Period. 
1 Foot to foot survey of the section for getting 

acquainted with the section i.e. terrain, 
accessibility to the approach road, locations of 
ballast stacks, PSC Sleepers, rails, construction 
of site office (Temporary Shed), Inventory of 
materials required.  

 

2 Thorough study of “L” section, yard plans and 
LWR plans etc. and clarifications, if any, from the 
Chief Engineer or his representative.  

 

3 Assessment of materials and carting them to 
respective locations.  

 

4 Linking of BG track on already prepared 
formation in lead lines, railways premises, in-plant 
yards, points & crossings, cross over‟s, etc..  

  

5 Fixing of reference pegs, setting out of curves, 
fixing of various boards for LCs etc., which do not 
infringe with the running traffic.  

 

6 Carting and pairing of rails panels, spreading of 
sleepers etc.  

 

7 Any other works such that assembly/ hiring of 
tools and plants, arrangement of consumable 
items for tamping etc., in consultation with Chief 
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Engineer or his representative.  
 

         Block period. 
1 Dismantling of BG track and stacking as directed 

by Chief Engineer or his representative.  
 

2 Dismantling of P&C  
3 Picking up ballast  
4 Laying of BG track including preparing ballast bed 

and other associated activities.  
 

5 Assembly and fixing of turn outs.   
6 Tamping of track.   
7 Track at LCs to suit BG standard.   
8 Opening of section for BG Power/ Track 

Machines / goods trains for a minimum speed of 
20 KMPH.  

 

9 Opening of section for BG (Goods) trains.    
10 Any other work as directed by Chief Engineer or 

his representative.  
 

         Post Block period. 
1 Compliance of observations raised by Chief 

Engineer or his representative.  
 

2 Fixing of Hectometer, KM, gradient posts, fouling 
marks etc. 

 

3 De stressing of track.  
4 Any other work as directed by Chief Engineer or 

his representative. 
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MORMUGAO PORT TRUST 
ENGINEERING (CIVIL) DEPARTMENT 

 
TENDER No. CE/56/2016     

 
Name of Work: PROVIDING FULL RAKE HANDLING RAILWAY LINE WITH 

PAVING 30M WIDE AT MORMUGAO PORT, GOA. 
 

PART III (iv) - TECHNICAL SPECIFICATIONS 
 

I )  TECHNICAL SPECIFICATION FOR EARTHWORK 

1.0  EARTHWORK  

1.1  Specifications  
 

The work will be carried out as per Railway Standard Specifications with up 
to date errata and as per RDSO "Guide lines for Earthwork in Railway 
Projects" Guideline no GE-G-1, July, 2003.  

1.1.1  Earthwork in filling on the approaches of road over bridges will be carried out 
as per Indian roads congress publication 58” guidelines for use of fly ash in 
road embankments.  
 

1.2  Introduction  
 

The following IS codes shall be followed for classification of soils, and for 
conducting various tests on soils where required.   

i)  IS-2720 Part-II 1973 Method of tests for soil determination of water 
contents (II Edition)  

ii)  IS-2720 Part-III Section-I of 1980  
Method of test for soil determination of specific gravity.   

iii)  IS-2720 Part-IV 1975  
Method of test for soil grain size analysis   

iv)  IS-2720 Part-V 1974  
Determination of liquid and plastic limit.   

v)  IS-2720 Part-VIII 1983 Determination of moisture contents dry 
density using heavy compaction.  

vi)  IS-2720 Part-XIV 1985 Determination of density index (relative 
density) of cohesion less soil.   
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vii)  IS-2720 Part-XVIII 1964 (reprint in Jan. 1980) Method of test for 
soil determination of field moisture equivalent.   

viii)  IS-2720 Part-XXIX Determination of dry density of soil in place by 
Core cutter methods.   

ix)  IS-1798-1970 Classification and identification of soils for General 
Engineering purpose.  

x)  IS-1037-1982 Method of field test for soil being taken from the 
borrow pits.  

1.2.1  The earthwork in filling over existing bank will be done with contractor's own 
earth as per approved profile by borrowing the earth from outside the MPT 
premises and the rate quoted will be deemed to be inclusive of all taxes, 
royalty, loading, unloading, leading, handling and re-handling of earth, lifts, 
ascents, descents, crossing of nallahs, streams, tracks, levelling, dressing 
spreading in layers as a complete work in all respects as per specifications 
indicated in succeeding paras.  

 
1.2.2  Embankment  
 

Before taking up embankment work:   
 
i)  All vegetation shall be uprooted and taken away from the site of work.   
ii)  All big size of boulders and other items not related to the work should be 

removed. 
iii)  Earthwork shall be carried out in layers, each layer sloping out 1:30 and 

compacting it mechanically using vibratory rollers to provide the 
compaction to the specified level.   

iv)  The width of each layer of earthwork shall be in excess by 500 mm on 
either side of the designed profile to enable compaction near the edges. 
The excess width, thereafter, cut and dressed, so as to achieve the 
required bank profile.   

v)  Earthwork shall be completed up to designed formation level keeping 
due allowance for the blanket; if need be.  

 
1.3  The earth filling shall be compacted mechanically using heavy roller to 98% 

MDD at OMC or 70% of Relative density, layer by layer as per specification. 
Compaction of earth filling to be paid under respective items.  

 
1.4  The soil has to conform to specifications as mentioned under Para 3.14 

"Suitability of soils for Railway Formations".  The Chief Engineer or his 
representative may ask the contractor/s to get the soils samples tested as per 
specifications.  It may please be noted that under no circumstances, the 
contractors will be allowed to form the bank with unapproved earth. Such 
tests may be repeated by the Chief Engineer or his representative during the 
execution of the work. If the soil samples are found not conforming to the 
required specifications the contractors may have to bring earth from other 
approved sources.  The cost of all tests will have to be borne by the 
contractor/s.  
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1.5  The contractor/s shall, set out and provide all stakes, ballies, bamboo, strings, 

pegs and labour for setting out profiles, of embankment required for the 
correct execution of the work and shall also be responsible to maintain the 
same in proper order.  This is deemed to be included in the item rate for the 
earthwork.  The contractor/s shall take necessary precautions to prevent their 
being removed, altered and disturbed and shall be responsible for the 
consequences of such removal, alterations and disturbance and will take 
action for their proper re-instatement.   

 
1.6  Before the earthwork is started by the contractor, the ground between the 

lines where filling is to be done for embankments at site of work shall be 
cleared of all trees along with their roots, shrubs, heavy grass and 
undergrowth of every kind.  None of the items of work mentioned in this Para 
will entitle the contractor/s to any extra payment except cutting of trees which 
shall be paid separately as per relevant item of schedule. All trees so 
removed by the contractor will be the property of MPT. No trees falling 
outside the Toe of the bank shall be allowed to be cut.  All trees having girth 
above 30cm (measured at 1m above GL) shall be cut of trunks and branches. 
Digging and removing of roots up to a depth of 1m below the ground, filling 
the same cavity with good earth, transporting the tree duly cut into standard 
log size to store shall be ensured by the contractor at its own cost.  

 
1.6.1  The contractor/s should commence the work systematically at one or more 

points in consultation with the Chief Engineer or his representative should 
maintain continuous and steady progress to complete the work in continuous 
lengths including levelling and dressing.   

 
1.7  The payment shall be made for as per designed cross section only.   
 
1.7.1  It must be clearly understood that the rates are intended to cover the full cost 

of the finished works. The banks and cutting are to be correctly dressed, to 
profile with such slopes as specified in each case by the Chief Engineer or his 
representative. The rates for earthwork shall also include the site clearances 
and breaking of clods as per specifications.  

 
1.7.2  The rates also include maintenance of the banks to correct profile including 

repairs of all rain cuts, making good earth work due to base settlement natural 
or otherwise due to rains etc. until the final measurements have been 
recorded and banks taken over by the Chief Engineer or his representative. 
The item rates of Schedule of rates and quantities will cover the full cost of 
finished work of cuttings and embankments.   

 
1.8  For the earthwork in embankment the toes of the slopes of bank (with 500mm 

extra width in on either side) on both sides of the centre line and also lines 
parallel to and 60 cm outside the toes of slopes of banks should be 
demarcated by the contractor with a deep borrow at least 15 cm deep. This is 
to be considered as a part of setting out the work and preliminary to his being 
allowed to break ground.  This lock spitting is to be executed, maintained and 
renewed by him without any payment when necessary or/and when ordered 
by the Chief Engineer or his representative. 
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1.8.1  Centre line pillars in masonry shall be provided by the contractor in banks 

more than 1 m high the same should however, be made in stages as the work 
progresses.  Pillars shall be provided at every 20 m or as directed by the 
Chief Engineer or his representative. The centre line pillars shall not be paid 
for separately and deemed to be included in the item rates.   

 
1.8.2  The item rate quoted by the contractor shall include the provision of benching 

in the side long ground or side slopes in the existing bank where the 
earthwork joins old embankments.  This aspect should be taken into 
consideration while quoting the rates.  

 
1.8.3  The breaking of all clods shall be strictly insisted upon for all earthworks in 

embankment and the contractors must take special care to ensure this.   
 
1.9  Extra bank width of 500 mm on either side shall be rolled to ensure proper 

compaction at the edges. The extra soil would be cut and dressed to avoid 
any loose earth at the slopes.  This should preferably be done with help of 
grade cutter.   

 
1.9.1  The top of the formation shall be finished with 60cm thick murrum blanket to a 

slope of 1 in 40 as per approved profile as per guide line for “Earthwork in 
Railway project, “ Guide Line no. GE: G-1 July 2003”.    

 
1.9.2  Both the Up stream & Down stream side slope of the bank shall be protected 

by providing stone pitching up to 30 cm above HFL as per South Western 
Railway Standard Specification.  The same shall be required to be done by 
the contractor/s under this contract for which extra payment shall be made 
under respective item.  

 
1.10  SPECIFICATION FOR MECHANICAL COMPACTION OF EARTHWORK & 

MOORUM BLANKETING  
 
1.10.1   After site clearance all pockets and depression left in the soil, if any, 

shall be made good and compacted.   
 
1.10.2  Earthwork shall be done in layers not exceeding 300 mm thick.  
 

i.  Earthwork shall be compacted with suitable rollers to obtain the density 
specified as per IS 10379-1982 and RDSO's guidelines for “Earthwork 
in Railway Project GC: G-1, July 2003” with up to date amendments.   

ii. Cohesionless soils and pond ashes shall be compacted to get a 
minimum density index (related to density of 70 percent as obtained in 
accordance with IS 2720 (Pt. XIV) 1985.  

iii. All other types of soils if dry density as found out from the random 
samples works out to less than 98% of the maximum dry density at 
optimum moisture content further rolling shall have to be done by the 
contractor till such time the required density is obtained as confirmed 
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from subsequent tests. 
   
iv. Each layer shall be compacted to the specified density over its entire 

width commencing from the two sides, before another layer is started.  
 
v. While compacting, it shall be ensured that there is a minimum overlap 

of 150 mm between each run of the rollers. 
 
vi.  Care should be taken during the compaction operation to slope the 

surface of the bank to facilitate the shedding and to minimize the 
absorption of rain water, particular attention being given to the 
prevention of pounding.  

 
  vii.  The density of each layer of compacted soil shall be ascertained by the 

Chief Engineer or his representative by testing of adequate number of 
soil samples at the site lab provided by contractor.    

 
viii.  The contractor shall be allowed to lay a further layer of soil/Pond ash 

only after the compaction of particular layer has been found 
satisfactory.   

 
ix.  Where the moisture content of the earth in any layer is above OMC, it 

shall be left for drying for a suitable period to bring down moisture 
content very near to OMC before rolling is commenced.  If the soil is 
dry, water shall be sprinkled either in the borrow pit or even on the 
spread layer, as convenient in order to obtain a moisture content near 
to OMC before rolling is commenced.  The contractor shall make his 
own arrangement of water and nothing extra will be paid for water 
used. To control moisture at which soil is compacted and to find out the 
dry density of the soil the moisture content of the soil in borrow pits and 
in the embankment after compaction will be determined. 

 
x. The optimum moisture content and the maximum dry density of the soil 

shall be determined by Standard proctor compaction test as per IS-
2720 (Pt. VIII) 1983 followed by field trial as per IS-10379-1982.  This 
test shall be conducted for the soil taken in the borrow pits at least 
every 100 meters and whenever there is a change in the nature of soil 
met with.  

 
xi.  The site tests data and results shall be maintained in a Register as per 

the following Proforma:  
 
 1) Serial No.  
 2) Location  
 3) Layer No.  
 4) Laboratory Test results. 
 
 5) a) Maximum dry density in gm / CC or relative Density (%)  

b) Optimum moisture content expressed as percentage of the 
dry weight of the soil 
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  6)  Field Test Results: 

 
a) Dry density in Grams, CC or Relative Density (%) Field 

moisture content expressed as the percentage of the dry 
weight of the soil.   

 
7) Degree of compaction expressed as percentage of the density 
8)  Remarks.  

 
1.11.  The payment for the quantity of earthwork will be made on cross sectional 

measurement.  The existing ground/bank profile will be taken and plotted by 
the Chief Engineer or his representative in the presence of the contractor or 
his authorised agent before commencement of the work.  The profile of the 
bank required to be provided will also be plotted on the same sheets.  The 
levels and cross Sections shall be signed by both the Chief Engineer or his 
representative and the contractor/s or his/their authorized agent.  The 
profiles of the bank as required to be provided are for the guidance of the 
contractor and not for the purpose of measurement/payment.  

 
1.12  The profiles of the finished and completed bank first with extra width and 

subsequently after dressing will likewise be taken in the presence of the 
contractor or his/their authorised agent and superimposed on the original 
ground profile.  The contractor shall be allowed to dress the bank to form 
finished profile only after the bank with wider width duly compact has been 
checked to the satisfaction of the Chief Engineer or his representative. The 
gross value of earth work in filling will be calculated from the original and 
finally finished profile for the purpose of payment.  

 
1.13.  Final measurements will be taken only after the bank has been completed to 

the required profile irrespective of the prolongation of period of completion 
and number of monsoon that may pass during execution.  

 
1.14  SUITABILITY OF SOILS FOR RAILWAY FORMATIONS   

Source of soil for embankments  

1.14.1 No borrow pits shall be allowed within right of way and contractor shall bring 
the embankment material from his own resources outside the right of way. 
 
The Characteristics of soils to be used and prohibited are:  
 
a) Soil having following characteristics should be used:  
 

 Soils with fine particles (i.e. particles finer than 75 microns) not 
more than 50%  

 Soil with liquid limits less than 35% and plasticity index less than 
15% 

 Soils having uniformity co-efficient preferably above 7.  
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a) Following soils should not be used:  
 

 Soils having 10 to 15% clay and silt greater than 50% exhibiting 
dispersive nature. 

 Soils having maximum dry density less than 1.5 gm/cc by light 
compaction.  

 Peat and organic soils, Marine clay. 
 Soils likely to disintegrate early, like chalk with maximum dry 

density less than 1.7 gm/cc.  
 Poorly graded sand with co-efficient of uniformity less than 2.  

 
1.14.2  However, in practice it is seldom that exclusively coarse grained soils 

are available at site for use in embankments, and for practical reasons, and 
consideration of cost, other than good soils may have also to be used in 
embankments.  In such cases, the Railway embankments should desirably 
have a top layer of about 450 mm to 1000 mm thickness, as mentioned in 
Para 4.1 (b,c,d) known as blanket to be provided with coarse grained material 
like murrum. In any case, unsuitable material as indicated in Para 3.14 (b) 
above should not be used in embankment. For formation, a 600mm thick 
blanket shall be used.  

 
1.14.3  Expansive clay like black cotton soils exhibiting marked swell and 

shrinkage properties shall be avoided. Clays that have a "Free swelling index" 
exceeding 50% when tested as per IS 2720-Part 40 shall not be used as a fill 
material.  

 
2.0  SPECIFICATION FOR BLANKETING MATERIAL  
 
2.1  The blanket should generally cover the entire width of the formation from 

shoulder to shoulder, materials on both edges.  The depth of blanket shall be 
as follows as per RDSO no. RS/G/18 Vol-VII dtd 4.9.01 
 
a) Following soils shall not need any blanket:  

 
 Rocky beds except those consisting of shales and other soft rocks which 

become muddy after coming into contact with water.   
 Well graded Gravel (GW)  
 Well graded Sand (SW)  
 Soils conforming to specifications of blanket material.  
 Soils having grain size analysis curve lying on the right side of the 

enveloping curves for blanket material.  
 
b) Following soils shall need minimum 45 cm thick Blanket:  

 
 Poorly graded Gravel (GP) having Uniformity Co-efficient more than 2.  
 Poorly graded sand (SP) having Uniformity Co-efficient more than 2. 
 Silty Gravel (GM).  
 Silty Gravel - Clayey Gravel (GM-GC). 
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c) Following soils shall need minimum 60 cm thick Blanket:  
 
 Clayey Gravel (GC). 
 Silty Sand (SM).  
 Clayey Sand (SC). 
 Clayey Silty Sand (SM-GC).  

 
d)  Following soils shall need minimum 1 m thick Blanket  
 
 Silt with low plasticity (ML).  
 Silty clay of low plasticity (ML-CL).  
 Clay of low plasticity (CL).  
 Silt of medium plasticity (ML).  
 Clay of medium plasticity (CL). Note: The classification and nomenclature 

of soils given above is as per IS-1498-1970 Table -2 (Annexure 'A').  
 
2.2  The blanket can be coarse-grained material like murrum which has inherent 

cohesive properties, or it may be manufactured out of non-cohesive materials.  
 
2.3  The murrum blanket shall have following properties:  

 
(a) The liquid limit shall not exceed 35 and Plasticity Index shall be below 10.  
(b)  Uniformity co-efficient d60 should be above 4 and preferably above 7. 
                                          d10  

(c)  Co-efficient of curvature d30
2 
should be between 1 & 3.  

                             d60 x d10  

Note:  d60 is sieve size through which 60% of blanket material passes and 
d10 is the sieve size through which 10% of the blanket material passes 
and 80 so on.  The enveloping curve for the Blanketing Material 
recommended by RDSO is shown in the Diagram at Annexure B of 
Guideline no. GE-G-1 of RDSO for Earthwork in Railway Project.  

 
2.4  In case of mechanically produced blanket material, RDSO Guide lines (GE: 

C-2) shall be followed.  
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II )  TECHNICAL SPECIFICATION FOR PERMANENT WAY MATERIAL 
 

1.1 Rails: 

 60 Kg Rails Flat bottom (1st quality) as per I.R. Specification T-12/96 RITES 
Certified. 

 
1.2 Rail Fittings & Fastenings: 

a. 60 Kg Fish Plates to RDSO Drg. No. T-1898 conforming to IRS 
Specifications No. T. 1-1966. 

b. Fish Bolts 25 mm dia with nuts to RDSO Drg. No. 1899-IRS 
Specification T-23/67. 

c. Combination Fish Plates to suit the following rail sections including 
bolts and nuts complete as per relevant RDSO Drawing-52 Kg to 60 
Kg (RDSO Drg. No. T-696 to T-699) and IRS Specification T-6 (Set 
Consists of 2 RH and 2 LH Fish Plates with nuts, bolts and single coil 
spring washer complete). 

d. Double coil spring washer as per RDSO Drg. No. EDO/R-1214, 
conforming to IRS specification for Spring Washer-1980. 

e. Single coil spring washer as per RDSO Drg. No. T-10773 conforming 
to IRS Specification for Spring Washer RS T-1988  

 

1.3 Mono Block Pre-stressed Concrete Sleepers (Pre-tensioned Type, 
Category-I) as per IRS Specification T-39/1996: 

 
 a. For Plain track on straight to Drg. No. T-2496. 

 b. For Curve track having Radius 20 to Drg. No. T-4183  

 c. For Curve track having Radius 40 to Drg. No. T-4184  

 d. For Curve track having Radius 60 to Drg. No. T-4185  

 e. For Curve track having Radius 80 to Drg. No. T-4186  

 f. For level crossing to RDSO Drg. No. T-4148. 

 

1.4 PSC Sleeper Fittings:  

 The sleepers shall be 60 kg as per RDSO Drg. No. T-2496 and sleeper 

fittings shall be for 60 Kg Rail Section on 60 Kg Sleepers as per specifications 

and drawings. 

a. Grooved Rubber Sole plate 6 mm thick to RDSO Drg. No. T-3711/ALT-

1 conforming to IRS Specification for 6 mm thick grooved rubber sole 

plates (Provisional) 1987 revised 2000 
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b. Elastic Rail Clips to RDSO Drg. No. T-3701, IRS Specification T-

31/1992. 

c. Glass Filled Nylon (GFN) Liners (For 60 Kg Rails on 60 Kg Sleepers) 

as per RDSO Drg. No. T- 3706 conforming to IR Specifications T-

44/95. 

d. Check Rail C.I. Bracket to RDSO Drg. T-4917 to IS: 210-1962 (Grade 

20, IRS / T-10) Elastic Rail Clips for 60 Kg Rail Section to RDSO Drg. 

No. T- 3701 conforming to IRS Specifications T-31/92. 

e. Elastic Rail Clips type „J‟ for use at fish plated joints as per RDSO Drg. 

No. T- 4158 conforming to IRS Specification. 

 

1.5 Points & Crossings:  

 60 Kg 1 in 8 ½ Turnout shall conform to RDSO Drg. No. T- 4865, Switch sub 

assembly Drg. No. T- 4966 & CMS sub assembly drawing no. T-4967 with all 

parts, fittings and fastenings complete in all respect. 

 

1.6 Turnout Sleepers:  

 1 in 8 ½ Fan Shaped Turnout Sleepers shall conform to Indian Railway 

Standard Specification for pre-tensioned concrete sleepers serial  T-45-96 as 

per RDSO Drawings. 

1.7 Fan Shape Layout Assembly:  

 1 in 8 ½ Turnout Main Drawing of Turnout 60 Kg RDSO T-4865, Switch Sub 

Assembly RDSO/T-4966, Crossing Sub-Assembly RDSO/T-4967. 
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V )  TECHNICAL SPECIFICATION FOR PERMANENT WAY LINKING WORKS  
       MATERIAL 

 
 

(A)  Technical Specifications for laying of Permanent Way  
 
1.0  Track Structure  

 
1.1 Components: 
   

The track shall consist of the following elements.  
 
 i. Rails 60 kg/T-12, 90 UTS flat bottom (1st quality)   

ii. Rail fastenings – Fish plates 60 kg, with bolts and nuts.  
iii. Mono block pre-stressed concrete sleepers for plain tracks, level 

crossings, bridges, and fish plated joints, girder bridge approaches, fan 
shaped turnouts. 

iv. Guard rails on bridges, check rail on level crossings.  
v. Fittings for sleepers – grooved rubber sole plates, elastic rail clip Mark 

– III (RDSO drawing no. T- 3701) for normal track and Elastic rail – J-
clips for fish plated rail joints to RDSO Drg No. T- 4158, GFN liners, 
metal liners.  

vi. Track Ballast as per RDSO Specifications of June 2004  
vii. Gradient posts, KM posts, curve monuments, curve boards, whistle 

boards, W/L boards, creep posts and other boards and indicators etc., 
as per IRPWM.  

viii. Points and crossings.   
ix. Steel Channel sleepers for girder bridges and track fittings.    
x. Glued Joints.  

  
1.2  The track will be laid on mono block PSC Sleeper as specified in 
Schedule of Quantities. The ballast cushion will consist of Track ballast as per 
RDSO specifications to a depth of 250mm below the bottom of sleepers as 
measured under the rail seat.  

 
1.3  The mono block PSC sleepers shall be laid @ 1540 nos/km as specified in 

IRPWM for main line and for loops and sidings in yards.  
 
1.4  Guard rail to be provided at all major bridges as per Para 275 of IRPWM.  
 
1.5  Check Rail at level crossings.  
 
2.0  Procurement of Materials:  
 
2.1  All the materials and equipment required for track construction shall be 

procured from the suppliers/manufactures approved by Rly/RDSO duly 
inspected by RITES/RDSO/Zonal Railways.  

 
2.2  Other track materials for which approved manufacturers/suppliers are not 

available, shall be procured from sources after getting them 
approved/inspected from RITES.  
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2.3  All the materials shall be got inspected and passed from the Railway‟s 

authorized inspecting agencies such as RDSO/Rly/RITES etc. and certificates 
obtained to this effect which will be submitted to site Engineer-in-charge.  

 
2.4  Ballast  
 
  The Contractor shall procure, at his own cost, track ballast conforming to 

RDSO‟s specifications for Track Ballast, June 2004 with up to date correction 
slips, of approved quality for use on all lines with 250mm cushion. The test 
reports for the ballast for quality as required should be submitted to Railway 
consultant for approval before ballast is brought to site. Ballast should be 
supplied in stacks on levelled ground along the proposed alignment.  

 
3.0  Linking  
 
  The formation shall be constructed and mechanical compaction shall be done 

as per RDSO `Guidelines for Earthwork in Railway Projects‟ Guideline 
no.GE:G-1, July 2003. Track ballast is then compacted by at least 2 passes of 
5 to 10 t roller before laying the PSC sleepers and rails.   

 
3.2  Curves  
 

i. The alignment of track on certain locations is on curved alignment as 
per index plan. While laying track on such locations, the layout of the 
curve shall be done accurately with deflection angle, degree of 
curvature, transition length and curve length and laid to required super 
elevation for each curve as directed by Chief Engineer or his 
representative.  

 
ii. The design of curves specifying all parameters (transition length, total 

length of curve, super elevation etc.) shall be done by Chief Engineer 
or his representative and advised to the contractor who shall then lay 
the curves accordingly as indicated in the above Para so that it 
conforms to the designed parameters. 

 
iii. The station numbers shall be marked, starting from zero at TP (i.e. 

from the start of curve) at 10 meter interval on the inside web of outer 
rail of the curve and shall be continued over the entire length of the 
curve with figures in white paint over black back ground and the super 
elevation at each station shall be indicated just opposite to the station 
number on inside web of inner rail with black back ground and figures 
with white paint. 

 
iv.  Curve posts as per Railway‟s design shall be fixed at both ends of 

curves, at TP (Transition Point) and TTP (Transition Tangent Point), 
and the details of the curve shall be written on TP post of both ends 
mentioning curve no: degree of curvature, transition length, curve 
length and super elevation with appropriate painting scheme as 
followed by Railways.  
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3.3  Longitudinal level of Track The longitudinal level of the track shall be in 

accordance with the gradients as indicated in L-Section supplied by Chief 
Engineer or his representative Gradient posts at each change of gradient 
shall be provided as per approved design and shall be engraved with the 
values and arrow indicating rise, fall or level as the case may be, on both 
faces with figures in black on white back ground.  
 
* The gradient post shall be provided as per L-Section. 
* Sketch of gradient post and km post is placed as Annexure PW-VI.  

 
3.4  Kilometer & Gradient Posts RCC kilometer and gradient posts as per 

drawing, (Annexure PW-VI) shall be cast and fixed at each kilometer / Point of 
change of gradient on cess and number engraved on both faces and surface 
painted with white and engraved figure written with black.  

 
3.5  Ballasting  
 
i)  Once the central line and level pegs have been provided, the ballast should, 

on clearance by the Chief Engineer or his representative in charge/his 
authorized representative, be lead out from the stacks and spread on the 
track formation. The ballast layer shall be consolidated by running of heavy 
rollers (5-10 ton). The ballast cushion which is to be finally achieved shall be 
250mm. Hence about 8% more cushion shall be provided initially, which on 
consolidation, shall come down to the required dimensions. The profile of 
ballast, finally to be provided shall be as per IRPWM Para 263, for SWR.  

 
ii)  On all flat top, arch and pre-stressed concrete girder bridges with deck slab, 

where guard rails are not provided, the whole width of the bridge between the 
parapet walls shall be filled with ballast up to the top of the sleeper level.  

 
iii) The payment for supply of ballast will be made on the basis of stack 

measurement of ballast without deduction for any shrinkage, as laid down in 
RDSO specifications, June 2004. The measurement and passing of ballast in 
stacks shall be done by Chief Engineer or his representative.  

 
3.6  Concrete Sleepers 
  

i. Concrete sleepers are very heavy and prone to develop cracks/ 
chipping, if handled roughly. Manual handling of these sleepers is, 
therefore, not desirable. The sleepers directly received at site through 
road trucks shall be unloaded using mechanical gantries/cranes; 
whereas those received on railway BFRS shall be unloaded through 
cranes/mechanical unloading equipment. One such device is Jib crane 
attachable to BFR/BRH for handling concrete sleepers. The shifting of 
sleepers shall be done using slings which should lift the sleepers 
through hooks fixed to inserts.  

 
ii. Unloaded sleepers shall be kept at site of placement, properly 

supported underneath.  
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iii. On the ballast already laid and consolidated, PSC sleepers 60 kg to 

RDSO drg no. T-2496 shall be laid at specified spacing. All care should 
be taken in handling the sleepers so as to avoid breakage. The 
sleepers shall be laid to a density of 1540 nos/km/or as specified. For 
fish plated joints, the spacing shall be 40 cms (centre to centre) at joint. 
The sleeper spacing at welded joints shall be the same as intermediate 
sleeper spacing as per Para 244 (h) of IRPWM. No damaged sleepers 
will be accepted. The spacing of sleepers shall be done as specified in 
the list.  

 
iv  To get proper track alignment, it is necessary that the centre line of the 

sleepers coincides with the centre line of the alignment marked.  
 
v. Greasing of Elastic rail clips and SGCI Inserts: All the Elastic rail 

clips and inserts fixed in the concrete sleepers shall be thoroughly 
cleaned and greased to IS specification IS 15:408 – 1981 
(Specification  for Grease No. “O” Graphited) should then be applied 
on the central leg of ERC and eye of the insert and then the clip be 
driven at the time of assembly of the rail with the sleeper as per 
provisions of Para 1411 (5) (a) of IRPWM. ERCs shall be provided with 
anticorrosive treatment before putting in track. Nothing extra shall be 
payable for any of the elements stated above.  

 
3.7 Rail 
 
3.7.1 Rails will not be supplied by the employer.  
 

a. The contractor at its own cost shall lead the same to site for use on the 
work. 

 
b. The rails and other fittings from depot area/complex to be lead to site 

of actual laying in track by any means convenient to the contractor 
depending upon the site conditions and be placed at places where 
these are to be laid. The rails shall be adjusted in pairs along the 
alignment on the cess. The contractor will remove kinks from each rail, 
if any, with the help of jim crow, etc.  Handling of rails shall be done as 
per instructions issued by RDSO.  

 
c. The cutting of rails, where required shall be done using Abrasive rail 

cutting Machines and the holes drilled with rail drilling machines 
approved by Railways. All the holes drilled in rails shall be chamfered 
using approved chamfering kit in terms of Para 251 (5) of IRPWM (CS 
No. 51 dated 21.4.00)  

 
d. All rails to be ultrasonically tested by the contractor at his own cost and 

only defect free rails cost to be used.  The contractor shall submit the 
test report to the Engineer-in-charge. 
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3.7.2  Bridges  
 
a) The rail joints on bridges with opening less than 6.1m shall be avoided. 

For other spans, the preferred position of rail joints is at 1/3rd of span 
from either end as per Para 272(3) of IRPWM.  

 
b) Guard rails shall be provided on bridges as per Para 275 of IRPWM.  
 
c) The design of guard rails on the bridge and its approaches shall be as 

per Para 275(2) of IRPWM.  
 
d)  PSC sleepers to RDSO drg. No. T- 4089 to Drg. No. T- 4097 with 

complete fittings as shown in the drawings shall be used on ballasted 
deck bridges with guard rails and their approaches. The fixing of guard 
rails shall be done as per RDSO drg. No. T- 4088 to Drg. No, T- 4097 
as per Para 275(3) of IRPWM, CS no. 63 dated 27.1.2003 M.S. flat/tie 
bars for tying PSC sleepers together at ends is not required. (CS 63 
dated 27.1.2003 to IRPWM).  

 
3.7.3  Level Crossings  

i) Asphalting of road surface between gate posts to full width of road on 
level crossings shall be provided by the contractor at his cost. The road 
shall be provided complying with instructions contained in items 12 to 
15, of Annexure 9/1 Para 904, Chapter IX of IRPWM.  

 
ii) Gate posts made out of 60 kg rails shall be provided at the level 

crossing to hold the chain as per sketch, Annexure – PW-VIII chain 
shall also be provided by the contractor.  

 
iii) Whistle boards (W/L), Stop boards shall be provided for the 

approaching trains at a distance of 600m and 30m from the level 
crossing respectively (as per Annexure-PW-IX). Similarly, Level 
Crossing indicator boards and Speed breaker indicator boards (as per 
Annexure – PW-IX) shall be fixed on the road approaches as per 
IRPWM Para 916.  

 
3.7.4  Points and Crossings  

 
(i)  Points and crossings shall conform to RDSO Drawings and 

specifications and shall be procured form manufactures / vendors 
approved by RDSO duly inspected by RDSO/RITES as per direction of 
Engineer-in-charge.  

 
(ii)  60 kg 1 in 8 ½ turnout shall conform to RDSO Drg. No. T-  4965, 

Switch sub assembly drg. No. T- 4966 and crossing sub assembly drg. 
No. T 4967 with all parts, fittings and fastenings complete.  

 
(iii)  60 kg 1 in 12 turnout shall conform to RDSO Drg. No. T- 4218, Switch 

sub-assembly drg. No. T- 4219 and crossing sub-assembly drg. No. T -
4220 with all parts, fittings and fastenings complete.  

 



 82 

3.7.5. Turnout Sleepers  
 
 Turnout sleepers shall conform to Indian Railway Standard Specification for 

pre tensioned concrete sleepers serial no. T-45-96 (latest revision) as per 
RDSO Drawings.  The same shall be procured from RDSO approved 
manufacturers / vendors duly inspected by Railway Consultant as per 
direction of the Engineer-in-charge.  

 
Salient aspects of fan shape layout are:  
 
i. The sleepers under switch portion are having dowels in which slide 

chairs are fixed with the help of screws. These sleepers are laid 
perpendicular to the main line and therefore, can be used for left hand 
and right hand turnouts.  

 
ii. The sleepers between the switch and the crossing (lead portion) are 

designed and laid at an angle of Q/2 with respect to main line where Q 
is the angle between the main line and the lead rail at that particular  
location The same sleeper of left hand turnout rail at that particular 
hand turnout by laterally shifting the sleepers by an angle of Q. 

 
iii. The sleepers under crossing are laid perpendicular to the center line of 

the crossing and as such the same sleeper can be used for left hand 
and right hand by lateral shifting. 

 
iv. For laying sleepers in the lead portion correctly, spacing of sleepers on 

left rail seat and right rail seat on main straight track are given which 
define the center line of the sleepers. 

 
 PRC fan shape layouts have curved switches.  Before laying the turnouts, the 

correctness of the switch as well as its curvature should be checked in 
advance by pre-assembling and then once again after laying it in track.  

 
 This layout needs efficient drainage and adequate ballast cushion.  
 

A mark „RE‟ is provided on fan shape PRC turnout sleepers at one end.  The 
sleepers should be laid in a manner that the end having the mark „RE‟ is 
always laid on the right hand side.  

 
 The dowel fixed in the PRC sleepers should be cleared with the help of a 

suitable diameter soft brush so that all dirt/muck is removed.  All the screws 
required to be fixed in the dowels should be greased before being put in.  
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Fan Shape Layout Assembly 
 

 Main drg. 
Turnout of Switch sub-

Assembly 
Crossing sub -

Assembly 

 

(A) 1 in 8 ½ Turnout   

60 Kg  RDSO/T-4965   RDSO/T-4966  RDSO/T-4967   

(B) 1 in 12 Turnout      
52 Kg  RDSO/T-4218   RDSO/T-4219  RDSO/T-4220   

 
Disposition of Sleepers 

 
Type of 
layout 

Sleeper under 
switch which are 

to be 
perpendicular to 

main line 

Sleeper Nos. which are to 
be laid at angle Q/2 where 

Q is inclination of outer 
lead rail with respect to 

main line at that location 

Sleeper Nos. 
to laid 

perpendicular 
to centre line 
of crossing 

1 in 12  1 to 20  21 to 64  65 to 83  

1 in 8 ½  1 to 13  14 to 41  42 to 54  

 
Approach sleepers 

 
Type of layout Entry Exit 

1 in 8 ½ 
5 Nos. : 60-S, 60-4A, 
60-3A, 60 2AS & 60-
1AS 

8 Nos. : (4 sleepers on main 
line and 4 on turnout side.) 

1 in 12 
5 Nos. : 60-S. 60-4A, 
60-3A, 60-2AS & 60-
1AS 

8 Nos. : (4 sleepers on main 
line and 4 on turnout side.) 

 
 Long sleepers shall be provided for point machines to meet the requirement 

of S&T.  
 

It shall be ensured that the turnout is perfectly in line and duly packed both for 
the main lines as well as the siding served/connected by the turnout. Any 
adjustments as required shall be carried out by the contractor so that the 
layout and the connections meet the standard requirements.  Nothing extra 
shall be payable for the same.  

 
 Fouling Marks made out of Cement concrete shall be provided as per 

approved drawing at locations as required as per directions of the Chief 
Engineer or his representative.   
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4.0  Follow up Packings  
 

i)  The track shall be lifted to the correct profile as directed by the Chief 
Engineer or his representative.  

 
ii)  The sleepers shall be well packed with the ballast under them taking 

care that the ballast shall be worked under throughout the length of the 
sleepers without damaging the bottom edges of the sleepers and 
sleepers repacked till no more ballast can be packed in and or as 
directed by Chief Engineer or his representative.  

 
iii) Stone ballast from the stacks along the alignment shall be lead and 

dumped over the track to correct profile as indicated in Para 263 of 
Indian railway permanent way manual 1986 reprint to 1999 and as 
directed by the Chief Engineer or his representative.  

 
iv)  Correct track parameters i.e. Gauge, alignment of rails, square ness of 

the sleepers, longitudinal and cross levels, expansion gaps at rail joints 
etc. shall be achieved as directed by the Chief Engineer or his 
representative.  

 
5.0  Final Adjustment and Packing  

 
i)  Any sleeper which has been shifted from correct spacing or gone out 

of square shall be moved back and squared after loosening the 
fastenings, care being taken not to cause damage to PRC Sleepers 
while slewing the sleeper. The fastenings shall be tightened again after 
squaring.  

 
ii)  The track shall be slewed to correct alignment by sighting along the rail 

head of the base rail. It should be ensured that track does not get lifted 
in the process of slewing. Any defects developed in gauge shall be 
rectified by adjusting the liners.  

 
iii) The track shall then be given a final packing. For this, sighting shall be 

done along the base rail and any dip or low joint lifted correctly and 
packed, attending the adjacent sleepers also. After the base rail is thus 
packed for 2 or 3 rail lengths, the cross levels should be checked and 
the opposite rail lifted wherever necessary and sleepers under the rail 
seat packed.  

 
iv)  The joint and shoulder sleepers shall be repacked and cross levels 

adjusted. The ballast section shall be dressed neatly as directed by 
Chief Engineer or his representative to uniform height and width with 
correct side slopes.  

 
v)  Testing – The track completed as above will be rolled with a light, 

diesel engine for rolling complete with fuel. After 4 such movements of 
the engine, the contractor will attend to the defects developed, by 
packing, aligning, leveling and gauging the track. No extra payment will 
be made for this.  
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6.0  Specifications for Finished Work  
 
 a)  Ballast Profile 

 
i)  The ballast profile should be in conformity with Para 263 of 

IRPWM and brought to specified section, as directed by the 
Engineer-in-charge. 

 
ii)  The ballast cushion shall be checked at three places in each km 

at random locations (these locations shall be recorded) and the 
average value shall be considered for acceptance. 

 
iii) The expression “Ballast Cushion” wherever used in these 

specifications, shall mean depth of clean layer of ballast below 
the bottom of sleepers and above the finished top of formation, 
measured under the rail seat of the sleeper.  

 
 b)  New Track Tolerances 
  
 The new track shall conform to the following track standards. The track 

measurements should be taken in floating conditions.  
 

S. 
No. 

Track 
Parameter 

Items for Measurement Value 

1 Gauge Gauge 
Sleeper to Sleeper variation 

1673 + 3mm 
+ 2mm 

2 Expansion Gap Maximum deviation from the 
prescribed gap (Average gap 
worked out by recording 20 
successive gaps) 

+ 2mm 

3 Joints • Low joints not permitted 
• High joints not more than 
• Maximum out of squareness of 
joints on straight 
• Maximum out of squareness of 
joints on curves 

--- 
2mm 
+ 10mm 
 
½ pitch of fish bolts 
holes 

4 Spacing of 
sleeper 

With respect to theoretical 
spacing 

+ 20mm 

5 Cross level To be recorded on every 4th 
sleeper 

+ 20 mm 

6 Alignment • On straight on 7.5m chord 
• On curves – variation over 
theoretical versions. 
(on curves station to station 
variation in versine shall not be 
more than 10mm) 

+ 5mm* 
+ 5mm** 
* Values up to 10mm 
can be accepted at few 
isolated locations 
** Values up to 7mm 
can be accepted at few 
isolated locations 
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7 Longitudinal 
level 

• Variation in longitudinal level 
with reference to approved 
longitudinal sections 
• Unevenness (variation in 
longitudinal profile of track as 
measured on 3.5m chord at the 
centre. 

50mm 
 
Not more than 6mm 
values of 10mm can be 
tolerated at few 
locations 

 
 
7.0 Maintenance /Defect liability period 

 
i)  The maintenance of all assets / works of the project handed over to the 

contractor by client/constructed by the contractor will be the 
responsibility of the contractor, during the period of construction. 
Defect liability period shall be 12 months from the date of issue of 
completion certificate/commissioning of the works, whichever is earlier. 

 
ii)  The contractor shall be responsible for rectification of defects arising 

out of defective work man-ship/defective materials for this period of 
twelve months from the date of commissioning of the work and shall be 
responsible for replacement of all defective materials and for 
rectification of all defects at his own cost. The assets shall be handed 
over to MPT at the end of the defect liability period as per stipulations 
given below.  

 
8.0  Handing over of track by the contractor to MPT  
 
8.1  On completion & commissioning of work, the contractor shall handover the 

track to MPT for operation and maintenance after rectification of defects 
noticed during the joint inspection by the Chief Engineer or his representative.   

 
8.2  Performance security shall be released to the contractor on expiry of defect 

liability period and rectification of defects, if any.   
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III )  TECHNICAL SPECIFICATION FOR TRACK BALLAST 
 
 

Special conditions and Specification for Supply of Ballast 
 
1.0 Ballast Supply: 
 
1.1 This specification will be applicable for stone ballast to be used for all types of 

sleepers on normal track, turn-outs etc. 
 
1.2 The rates, as per the Schedule, are inclusive of all taxes viz. commercial 

sales tax, Octroi etc. and other charges levied by the State/Central 
government.  The rate also includes all lead, lift, ascent, descent, loading, 
unloading, royalty etc.  and all other incidental charges. 

 
1.3 The contractor shall stack the ballast, normally over the entire length of the 

section at specified locations duly certified by the Chief Engineer or his 
representative except at those certain locations which are found to be 
inaccessible for certain reasons.  The decision of Chief Engineer or his 
representative at site will be final and binding on the contract for the locations, 
inaccessible for supply of ballast. 

 
1.4 The ballast shall be supplied as per the requirement given by the Chief 

Engineer or his representative at site. 
 
1.5 The ballast shall be in conformity with “Specifications for Track Ballast” issued 

by RDSO in January, 1999 with latest correction slips, However, the Chief 
Engineer or his representative administration may alter these conditions of 
technical nature, which do not have bearing on rates. 

 
1.6 The tenderer must submit the test report of impact value, Abrasion values and 

water absorption value. 
 
1.7 The tenderer/contractor undertakes that the ballast supply at all times shall 

conform to Specifications for track ballast as specified by Railway. 
 
1.8 The contractor shall make his own arrangement at his own cost for the 

construction of service roads within the MPT as well as outside MPT land, for 
transportation of ballast, if required.  No separate payment shall be 
admissible to the contractor for the construction of such roads and its repairs 
and maintenance. 

 
1.9 The contractor shall have to make necessary arrangement for levelling the 

nominated grounds for stacking of ballast at cess, as per the direction and to 
the satisfaction of Chief Engineer or his representative, without any additional 
claim of payment.  

 
1.10 The cost of routine testing of ballast, as per RDSO guidelines shall be 

payable by the contractor.  However, the MPT is at liberty to collect the ballast 
sample as and when, required and send the same for testing at the cost of 
Contractor. 
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1.11 The quantities of ballast mentioned in the schedule are approximate.  MPT 

reserves the right to alter the quantity as per the actual requirement and 
nothing extra will be payable over and above the accepted rates.  However, 
for increase in agree mental value beyond 25%, clause 35 of General 
Conditions of Contract will be applicable.  

 
1.12 The contractor shall make necessary arrangement for the security of the 

ballast supplied during the progress of the work till final bill is paid.  No 
separate payment shall be admissible to the contractor for guarding the 
ballast. 

 
1.13 The ballast shall be supplied as per the requirement given by the Chief 

Engineer or his representative.  Quantity supplied extra over the required 
quantity may not paid. 

 
1.14 Safety of ballast against any theft or loss remains solely with the contractor 

during the entire period of the contract agreement and the same has to be 
made good by contractor.  This responsibility of the contractor remains even if 
the ballast stacks are measured and paid for, unless Chief Engineer or his 
representative takes over measured ballast stacks from the contractor with a 
clear taking over certificate. 

 
2.0 Quality of Stone ballast in General: 
 
2.1 The Stone ballast should be machine crushed and shall consist of hard and 

durable stone and conform to the approved sample. 
 
2.2 The stone ballast should be got inspected by the Chief Engineer or his 

representative at regular intervals to ensure quality and samples tested for 
physical properties (abrasion test, impact test and water absorption test 
values) 

 
2.3 Attempts should be made to have ballast of the best available quality.  For 

approving the ballast quarry, the following norms will be adopted. 
 
 Basic Quality: Ballast should be hard durable and as far as possible angular 

along edges/corners, free from weathered portions of parent rock, organic 
impurities and inorganic residues. 

 
Particle Shape: Ballast should be cubical in shape as far as possible.  
Individual pieces should not be flaky and should have generally flat faces with 
not more than two rounded/sub-rounded faces.  
 
Mode of Manufacture: The ballast shall be machine crushed and conforming 
to the Railway Specifications for machine crushed ballast.  
 
Physical Properties: The ballast samples when tested for physical properties 
(abrasion and impact) in accordance with IS:2386 (part-IV)-1963 should have 
the under mentioned values: 
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i. Aggregate Abrasion Test (Using 105 Angles Abrasion Testing 
Machine)  Aggregate Abrasion Value (percent) – Maximum 30% 

 ii. Aggregate Impact Test. 
 
 iii. Impact Values (Percent) - Maximum 20% 
 
2.4 The water absorption tested as per IS: 2386, Part-III-1963, which should not 

be more than 1% 
 

Note: The specification of Track Ballast However should be as per 
Railway Board‟s letter No. 94/CE-II/HB/2, dated 22.04.1997 

 
2.5 Track ballast should be obtained from good quality stones/boulder; and top 

layer, if weathered, must not be used. 
 
3.0 Size and Gradation of ballast: 
 
3.1 The track ballast shall be well graded of the following size:- 
 
 a) Retained on 65mm square mesh sieve - Nil 
 b)  Retained on 40mm square mesh sieve - 40% to 60% 
 c)  Retained on 20mm square mesh sieve - not less than 98% 
 
4.0 Over-Size and under-Size ballast: 
 
4.1.1 Over-size ballast: if ballast is retained on 65mm square mesh, the stack shall 

be rejected. 
 
4.1.2 In case ballast retained on 40mm square mesh sieve exceeds 60% limit 

prescribed in 3.1 (b) above, payment at following reduced rates shall be made 
for the full stack.  

 
Retained on 40mm Square Mesh Rate for the whole stack as 

the percentage of accepted 
rate of supply. 

Between 40% (including) and 60% (including) 100% 
Between 60% (excluding) and 65% (including) 95% 
Between 65% (excluding) and 70% (including) 90% 

 
In case retention on 40mm square mesh sieve exceeds 70%, the stack shall 
be rejected. 

 
4.2 Under-size ballast-Tolerances: 
 
 The ballast shall be treated as under-sized and shall be rejected if- 
 
4.2.1 Retention on 40mm Sq. Mesh Sieves less than 40% 
4.2.2 Retention on 20mm Sq. Mesh Sieves  is less than 98% 
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5.0 Sieve analysis for size and gradation: 
 

5.1 The screens for testing ballast shall be square mesh and shall not be less 
than 100 cm in length, 70cm in breadth and 10 cm in height on the sides.  
The squareness of the individual hole in the sieves viz. 65,40 and 20mm 
should be ensured.  The sieves to be used for the sieve analysis and ballast 
measurement should be of approved quality. 

 
5.2 Sieve Sizes mentioned above are the nominal sizes.  However the following 

tolerance in the sizes of holes for 65, 40 and 20mm nominal sizes are 
permitted. 
 
* 65mm Square mesh sieve plus minus (+) 1.5mm 
* 40mm square mesh sieve plus minus (+) 1.5mm 

 * 20mm Square mesh sieve plus minus (+) 1.0mm 
 
5.3 When carrying out sieve analysis, the screen shall not be kept inclined, but 

held horizontally, and shaken vigorously.  The pieces of ballast retained on 
the Screen shall not be pushed through the screen openings. 

 
5.4 The percentage of ballast passing through or retained on the sieve shall be 

determined by volume and not by weight.  
 
6.0 Sampling of ballast: 
 

6.1 In order to ensure supply of uniform quality of ballast, the following norms 
shall be followed in respect of sampling, testing and acceptance.  Minimum of 
3(Three) samples  of ballast for sieve analysis shall be taken for 
measurement done on any particular date even if the number of stakes to be 
measures are less than 3(three). 

 
6.2.1 On supply of first 100 cum. The test for size, Gradation, Abrasion value, 

Impact value and water absorption (if prescribed) shall be carried out.  Further 
supply shall be accepted only after this ballast satisfied the specification for 
these test.  Chief Engineer or his representative reserves the right to 
terminate the contract at this stage itself in case the ballast supply fails to 
conform with any of these specifications.  All costs towards the laboratory test 
should be borne by the contractor.  

 

6.2.2 Subsequent tests shall be carried out as follows: 
  

S.No.  

Supply in stacks 
For each stack of 
volume less than 

100 cum 

For each stack of 
volume more 
than 100 cum 

a Size & Gradation Test:  
Testing Frequency------- 
Size of Sample ---- 

 
One for each 
stack 
* 0.027 cum 

 
One for each 
stack 
*0.027 cum. For 
ever 100 cum or 
part thereof. 
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b Abrasion Value, Impact 
Value and Water 
absorption Tests**:- 
Testing Frequency:--- 
Weight of Sample------ 

 
One for every 2000 cum 
45 KG.  

 

* This sample should be collected using a wooden box of internal 
dimension 0.3m x 0.3m from different parts of the stack. 

 

** These tests shall be done for the purpose of maintaining quality during 
supply.  In case of the test results not being as per the prescribed 
specifications at any stage, further supplies shall be suspended till 
suitable corrective action is taken and supplies ensured as per the 
Specifications.  

  

 The above tests may be carried out more frequently if warranted at the 
discretion of Chief Engineer or his representative. 

 
6.2.3 The ballast should be PURE, i.e it should not contain inorganic or organic 

residues, and must be free from inferior or harmful substance. 
 

6.2.4 Contamination of ballast with the ground soil etc. of stacking area should be 
minimized by providing neat stacking areas with good drainage.  

 
6.3 In the event of the ballst being rejected the Contractor/Agency will have to 

remove the rejected ballast from the work-site expeditiously at his own cost. 
 
6.4 The Chief Engineer or his representative shall mark all rejected ballast in any 

manner he considers fit to prevent them from being removed and mixed with 
good/accepted ballast and the Contractor shall within a fortnight from the date 
of the order of removal, remove the rejected ballast to such place as may be 
directed by the Chief Engineer or his representative and, in the event of 
contractor‟s failure to do so the Chief Engineer or his representative may 
cause it to be removed and all costs of such removal shall be payable on 
demand by the Contractor to Chief Engineer or his representative and without 
prejudice to any other mode of recovery, may be deducted from any money, 
that may be due or may become due to the contractor or from the 
Contractor‟s bill for any other works executed for Chief Engineer or his 
representative on behalf of Client.  

 
6.5 Should Chief Engineer or his representative, under any special 

circumstances, agree to take over all or part of the rejected ballast, the same 
will be paid for at rats to be fixed by the authority accepting the tender and 
agreed to by the contractor in writing.  

 
7.0 The screen for sieve analysis as specified in specification as also the 

standard box for measuring volume should be kept available at site by the 
contractor at his own cost, for use by the Chief Engineer or his representative 
or his representative after proper check, in carrying out sieve analysis.  
Labours required for doing sieve analysis will be supplied by the Contractor 
free of cost.  The contractor must also accept the results of such analysis in 
writing.  
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8.0 Each stack of ballast shall be serially numbered and may be as long and 

broad as possible.  After the stacks are measured, they should be sprinkled 
with lime in the form of cross on all the sides of the stack at the contractors 
own cost to the satisfaction of the Chief Engineer or his representative. 
Suitable space should be left in between stacks in adjacent zones so that 
there is no possibility of materials of fresh stacks in one zone mixing with 
stacks already measured in the adjacent zone.  

 
9.0 Entries in the ballast measurement register should not be over written.  If any 

correction is required the same should be done by striking off the old entry by 
drawing a line and showing proper entry by its side.  

 
10.0 Ballast is to be stacked proper trapezoidal section on the cess or berms, or on 

the line or in depots as may be ordered by the engineer concerned, in stacks 
as large as possible and ordinarily not less than 1/0 metre.  Top of stack shall 
be kept parallel to the ground plane.  The side slopes of stack should not be 
flatter than 1.5:1 (Horizontal: Vertical).  Cubical content of each stack shall 
normally be not less than 30(thirty) cum in plain areas. The Chief Engineer or 
his representative should, as far as possible, set out the sites for ballast 
stacks.  Stacking ground must be fairly dressed to a proper plane by the 
contractor at his own cost before stacking is started.  Completed stacks must 
be properly finished before being offered for acceptance and measurement.  
It must be distinctly understood that the accepted rate is for ballast which 
conforms in all particulars of quality, stack measurements, gauge, completion 
with in time limit and delivery at site fixed upon, with the specification and 
conditions of contract.  If, therefore, the officer deputed to measures up a 
Contractor‟s ballast is not satisfied that the above conditions and 
specifications have been complied with, he is at liberty to take either of the 
following course.  

 
i. To refuse to measure up such ballast at all giving his reasons in writing 

for so doing to the Contractor. 
 
ii. To call upon the contractor in writing to screen his ballast of dirt and 

admixtures beyond the specified limit or to break it to gauge, or to re-
stack it to proper dimensions, or all three as may be required, prior to 
further inspection an measurement by a fixed date, within the time limit 
imposed in the agreement.  

 
11.0 The contractor shall provide at his own cost adequate labour and tools for 

opening out stacks for inspection and for carrying out screening test.  
 
12.0 The contractor shall supply all necessary tools for the work and also 

bamboos, pegs, strings etc., necessary for measurement of ballast.  
 
13.0 The quantity shall be calculated as per the following formula for the ballast 

supplied.  
     LB+LT   WB+WT 
   Q =  ------------- X ------------ X   H 
        2         2 
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 When,  LB = Average length of the stack at the bottom 
  LT = Average length of the stack at the top 
  WB = Average width of the stack at the bottom 
  WT = Average width  of the stack at the top 
  H  = Average height of the stack  
 

The plan of the stack should be either square or rectangular.  Payment shall 
be made for the gross measurement in stacks without any deduction for 
shrinkage/voids.  90% of the payment will be paid in R.A. bills prepared 
against supply of ballast duly certified by Chief Engineer or his representative 
supported with measurement details, test Certificates, royalties and all other 
necessary statutory taxes clearance certificates.  Balance 10% shall be 
released after spreading the same in to the track.  

 
14.0 The rates in this schedule are entirely inclusive so as to cover any purchase 

and/or royalties and/or compensation for surface charges incurred by him 
whatsoever.  The accepted rate includes all quarry charges Sales Tax 
monopoly fee and other charges if any and tools and plants for clearing site 
for stacking, test and testing screens, carriage of materials to the site of 
stacking and removal of any material rejected by the Chief Engineer or his 
representative to any site when the rejected materials are to be thrown.  

 
15.0 The rates quoted are inclusive of all charges including all taxes levied by 

Union of India or State Government or local bodies and includes Sales Tax, 
Royalty, Octroi duties etc.  
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MORMUGAO PORT TRUST 
ENGINEERING (CIVIL ) DEPARTMENT 

 
TENDER No. CE/56/2016    

 
Name of Work: PROVIDING FULL RAKE HANDLING RAILWAY LINE WITH 

PAVING 30M WIDE AT MORMUGAO PORT, GOA. 
 

      PART III (v). CHECK LIST FOR SUBMISSION OF TENDER 
 

Sr. 
No. Particulars Yes No 

   

1 Have you purchased / downloaded the tender document from 
internet for submission by your firm? 

     

2 Have you submitted cost of tender document in the form of 
DD or cash receipt, in case you have downloaded from 
internet? 

     

3 Have you submitted the tender in the Mormugao Port Trust‟s 
Form? 

     

4 Have you furnished full postal address, telephone number/Fax 
number, email? 

     

5 Have you kept your offer valid for 180 days as specified?      

6 Have you attended Pre-Bid meeting?      

7 Have you downloaded Pre-bid clarifications from Port web 
site? 

     

8 Have you submitted Demand Draft pertaining to Earnest 
Money?  
i. DD No. ____     dated drawn on bank__________        
payable at _----------------------- amounting to Rs.16,46,800/- 

     

9 Have you submitted documents pertaining to status/ 
contribution of the firm, partnership deed and power of 
attorney? 

     

10 Have you submitted Audited Statement of Accounts for last 
three (3) years ending 31.03.2015?  

     

11 Have you submitted Copy of current Income Tax Return 
Acknowledgment? 

     

12 Have you submitted document in support of the Technical 
System Qualifying Criteria (Eligibility Criteria)? 

     

 
 
 
 
 
 
 

An ISO 9001 : 2008 Port
ISPS CODE Compliant
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Sr. 
No. Particulars Yes No 

   

13 Have you submitted list of works in progress along with copy 
of work orders?  

     

14 Have you submitted Bar Chart/CPM chart?      
15 Have you submitted Performa 1 to 6?      
16 Have you submitted tender as Joint Venture with other Party?      
17 Have you submitted signed copy of Integrity Pact and 

enclosed in Technical Bid (Cover No.1)? 
     

18 Have you submitted EPF Number issued by Provident Fund 
Department? 

     
 

19 Have you submitted ESI Number issued by Employees State 
Insurance Department? 

     

20 Have you submitted Permanent Account Number issued by 
Income Tax Department? 

  

21 Have you Signed and seal on every page of tender document 
submitted? 

     

22 Have you attested all the corrections?      
23 Have you signed and filled details in Vendor Registration 

Form 
     

24 Have you submitted Price Bid in separate Cover?    
 
  

 

NOTE:  

The above Checklist is not exhaustive. The tenderer must go through carefully the 
entire Booklet and submit the tender compliance of all the conditions/ provisions 
instructions mentioned therein irrespective of the fact that they have been 
highlighted in the Check list or not. 

 

         

        Signature  _______________    

        Name of the Tenderer 

 

        Seal: 

   Date: 
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MORMUGAO PORT TRUST 
ENGINEERING (CIVIL ) DEPARTMENT 

 
TENDER No. CE/56/2016    

 
Name of Work: PROVIDING FULL RAKE HANDLING RAILWAY LINE WITH 

PAVING 30M WIDE AT MORMUGAO PORT, GOA.                                         
 

PART III (vi) VENDOR REGISTRATION FORM 
 

 
1. 

 
Name of the Organization 

 
: 

 
   

 
2. 

 
Address (In Detail) 

 
: 

 

    

    

    

 

 
3. 

 

 
Telephone Number 

 

 
: 

 

 
 
4. 

 
 
E-Mail Id 

 
 
: 

 

 
 

5. 

 
 

Permanent Account Number (PAN) 

 
 

: 

 

 

 
6. 

 

 
Bank Name 

 

 
: 

 

 
 
7. 

 
 
Bank Branch Address ( In Detail) 

 
 
: 

 

    

    

 

 
8. 

 

 
Bank Branch Code 

 

 
: 

 

 
 
9. 

 
 
Bank Account Number 

 
 
: 

 

 
 

10. 

 
 

Bank Account Type 

 
 

: 

 

An ISO 9001 : 2008 Port
ISPS CODE Compliant
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11. 

 

 
Magnetic Ink Character Recognizer 
(MICR) 

 

 
: 

 

 
 

12. 

 
 

Tax Identification Number (TIN) 

 
 

: 

 
 

___________________________________ 
 
 

 
 

13. 

 
 

 
 

Service Tax Registration Number 

 
 

 
 

: 

 
 

 
 

___________________________________ 
 
 

14. 

 
 

Service Tax Registration Code 

 
 

: 

 

 

 
15. 

 

 
CST Registration Number 

 

 
: 

 

 
 
16. 

 
 
Employee Provident Fund (EPF) 

Registration Number 

 
 
: 

 

 

 
17. 

 

 
Employee State Insurance Scheme 
(ESIS) Registration Number 

 

 
: 

 

 
 

 
 

18. 

 
 

IFSC Code 

 
 

: 

 

 


